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ENGINEERING EVALUATION / COST ANALYSIS
Gulfco Marine Maintenance Superfund Site
Non Time Critical Removal Support
Freeport, Brazoria County, Texas

EXECUTIVE SUMMARY

This document presents an engineering evaluation and cost analysis (EE/CA) for select removal
alternatives for the North Area of the Gulfco Marine Maintenance Superfund Site (Site) located
in Freeport, Texas. EA Engineering, Science, and Technology, Inc. (EA) performed the EE/CA
for the U.S. Environmental Protection Agency (EPA) Region 6 as part of Task Order No. 0067-
NSEE-06JZ under EPA Contract No. EP-W-06-004, in accordance with a Statement of Work
(SOW) issued by EPA (October 2010).

The Site was operated by multiple companies as a barge cleaning and maintenance facility from
1971 to 1999. In May 2003, the EPA named the former Gulfco Marine Maintenance facility to
the National Priorities List (NPL). The Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA) Identification Number assigned to the Site is
TXD055144539. This document focus on the selection of removal action alternatives associated
with the former surface impoundments, the North Area surface soils, and North Area Surface
Water. : ' :

Investigative Activities

Soils, sediments and surface water in the North Areas likely became contaminated with
constituents of potential ecological concern (COPECs) due to surface runoff from the former
surface impoundment area prior to capping.

The final Potentially Responsible Party (PRP) screening level ecological risk assessment
(SLERA) (Pastor, Behling & Wheeler, LLC [PBW] 2010a) identified potential risk to lower-
trophic receptors such as soil invertebrates in these upland areas. Surface soil collected in
support of the PRP baseline ecological risk assessment (BERA) (in preparation) represents the
biologically active zone for soil-dwelling invertebrates. Toxicity tests were conducted on
surface soils to assess potential effects to these invertebrates. Sediment and surface water was
collected in support of the PRP BERA from the North Area. Toxicity tests were conducted on
wetland sediments and surface water to assess potential effects to sediment and surface water
dwelling invertebrates. '

These analytical results for the PRP BERA soil, sediment, and surface water samples were
assessed for overall risk through comparison to literature-based screening values and site-
specific toxicity testing of representative receptors to site environmental media. Overall, the data
collected in support of the PRP BERA met the data quality objectives (DQO) outlined in the

Gulfco Marine Maintenance Superfund Site Engineering Evaluation/Cost Analysis
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Final BERA Work Plan & SAP (URS Corporation [URS] 2010b) and are adequate for evaluation
and risk characterization in the PRP BERA.

The Streamlined Ecological Risk Evaluation (SERE) in Appendix A focused on further
addressing risk from surface soils, sediments, and surface water in the North Area.

Toxicity tests of North Area surface soils to soil invertebrates, represented by the marine
polychaete, N. arenaceodentata, indicated a difference for growth at one sampling location.
Toxicity tests of wetland sediments to sediment dwelling invertebrates, represented by the
amphipod, L. plumulosus, indicated differences in survival of L. plumulosus at four locations and
differences in growth at two locations. No differences were observed for survival and growth of
N. arenaceodentata for the North Area sediment. Acute toxicity to the brine shrimp, 4. salina,
was indicated in one surface water sample from the North Area.

While the results of the site-specific toxicity test indicate the potential for adverse effects to
benthic invertebrates, risk is likely overestimated due to the intermittent nature of surface water
in the wetlands. Depending on rainfall and tide conditions, many of the areas selected for
sediment toxicity analysis can often be completely dry. Significant populations of invertebrates
would likely be limited to areas with perennial surface water. While individual effects may be
present, it is unlikely that population level effects to growth and survival of invertebrates exist
from COPEC:s in site surface soils, sediments and surface waters.

These findings are similar to those of the EA Technical Memorandum Ecological and Habitat
Health Assessment, Wetlands A, B, and C (EA 2010) which indicated that observed human
impacts to the Site wetland habitats are minor. The Site wetlands are not visually distinguishable
from surrounding wetlands in terms of wetland species composition and approximate density,
presence of invertebrates, and wildlife usage. These wetlands are providing valuable wetland
marsh functions, such as wildlife habitat, food, flood storage, water quality enhancement, and
ground water recharge. Any disturbance, such as excavation of sediments or other remedial
activities, would require decades for sediments in this area to return to the salty sediment marsh
type environment present today.

The Appendix A SERE indicates that no further action is necessary based upon the ecological
evaluation.

Surface Impoundment Cap Inspection

Based upon the Technical Memorandum - Surface Impoundment Cap Evaluation for Erosion
(EA 2010), the thickness of the clay in the cap is approximately 2.5 to 3.5 feet thick. The clay
cap is overlain by a six inch layer of crushed oyster shells as a protective layer. The original clay
thickness was supposed to be three feet. Additionally, the cap has ruts from vehicle traffic in the
western portion. The majority of the ruts are 3 inches in depth with one rut as much as 6 inches
in depth. These ruts appear to be the result of vehicular traffic across the cap. The ruts do not
appear to have penetrated the entire thickness of the cap at this time and thus have not
compromised the integrity of the cap to date.

Gulfco Marine Maintenance Superfund Site Engineering Evaluation/Cost Analysis
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Removal Action Alternative Summary

- The data presented in the Appendix A SERE along with the site inspections and data collected to
evaluate the former surface impoundments cap indicates that repair and rehabilitation of the cap
may be warranted to mitigate the potential for the cap to be compromised. To address these
concerns about the existing surface impoundment cap, three removal alternatives were identified
and evaluated. The three alternatives are:

Alternative #1  No Further Action (NFA)

Alternative #2  Repair the ruts in the existing cap and return the clay layer to a minimum
thickness of three feet. Cover the clay layer with a six inch protective layer of
oyster shell and fence the cap area to control access.

Alternative #3  Repair the ruts in the existing cap and return the clay layer to a minimum
thickness of three feet. Cover the clay layer with 18 inches of top soil and
vegetate it as a protective layer and fence the cap area to control access.

A brief description of each alternative is presented in Section 6.1. As the presence of the waste
material under the cap will be unchanged, institutional controls (which are currently in place)
will remain a part of the recommended alternative.

These three alternatives were evaluated based upon cost, effectiveness and implementability. In
the comparative analysis of the three alternatives, Alternative # 3 is the most protective of the
alternatives but also the most costly. Alternative # 2 is also protective but does not include the
increased protection for the clay layer and is less costly than Alternatives # 3. Alternative # 1
will not be effective in addressing the Remedial Action Objectives (RAOs) of meeting the 1982
Texas Water Commission closure direction and repairing the cap to minimize the potential for
waste exposure. The EPA will make the final decision regarding which alternative to implement.

Gulfco Marine Maintenance Superfund Site Engineering Evaluation/Cost Analysis
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1. INTRODUCTION

This document presents the Engineering Evaluation/Cost Analysis (EE/CA) prepared by EA
Engineering, Science, and Technology, Inc. (EA) for the Gulfco Marine Superfund Site (Site)
located in Freeport, Brazoria County, Texas. EA performed the EE/CA for the U.S.
Environmental Protection Agency (EPA) Region 6 as part of the Non Time Critical Removal
Support (NTCRS) Task Order No. 0067-NSEE-06JZ under EPA Contract No. EP-W-06-004, in
accordance with a SOW issued by EPA (October 2010).

The Site was operated by multiple companies as a barge cleaning and maintenance facility from
1971 to 1999. In May 2003, the EPA named the former Gulfco Marine Maintenance facility to
the National Priorities List (NPL). The Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA) Identification Number assigned to the Site is
TXD055144539. The purpose of this Task Order was to conduct an engineering evaluation and
cost analysis for the planned removal activities and to provide the data necessary to select a
remedy that eliminates, reduces, or controls risks to human health and the environment.

The Final Preliminary Site Characterization Report (FPSCR) (URS Corporation [URS],
November 2010), the Final Nature and Extent Data Report (Pastor, Behling & Wheeler, LLC
[PBW], May 2009), the Final Screening Level Ecological Risk Assessment (SLERA) (PBW,
May 2010), and the Streamlined Ecological Risk Evaluation (SERE) (Appendix A) provide the
basis for this EE/CA.

1.1  PURPOSE OF REPORT

In this EE/CA, potential remedial alternatives are qualitatively developed and assessed against
three evaluation criteria to evaluate the relative merits of each alternative and to help identify the
preferred alternative. This document focuses on general response actions associated with the
former surface impoundments, the North Area surface soils/sediments and North Area Surface
Water. The data presented in the Appendix A SERE, along with the site inspections and data
collected to evaluate the former surface impoundments cap, indicates that repair and
rehabilitation of the cap may be warranted. As such, an EE/CA identifying remedial alternatives
to the cap repair is appropriate. This EE/CA summarizes the removal action objectives,
identification of potential removal alternatives, and a detailed evaluation of three alternatives for
the cap.

The three criteria to be employed in evaluation of removal alternatives are:

e Effectiveness
e Implementability
e Cost

Gulfco Marine Maintenance Superfund Site Engineering Evaluation/Cost Analysis
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1.2 REPORT ORGANIZATION

In accordance with the SOW, the following information is included in this EE/CA. A discussion
of investigative activities is presented in Section 2. Data analysis is presented in Section 3. Risk
Evaluation is presented in Section 4. RAOs are presented in Section 5. Identification and
analysis of removal action alternatives is presented in Section 6 and Section 7 presents a
comparative analysis of removal alternatives.

1.3  SITE LOCATION AND DESCRIPTION

The site is located in Freeport, Texas at 906 Marlin Avenue (also referred to as County Road
756) (Appendix A - Figure 1). The site consists of approximately 40 acres along the north bank
of the Intercoastal Waterway between Oyster Creek (approximately one mile to the east) and the
Texas Highway 332 Bridge (approximately one mile to the west). The site includes
approximately 1,200 feet of shoreline on the Intercoastal Waterway, the third busiest shipping
canal in the United States.

Marlin Avenue divides the site into two primary areas (Appendix A - Figure 2). For the
purposes of descriptions in this report, Marlin Avenue is approximated to run due west to east.
The property north of Marlin Avenue (the North Area) consists of undeveloped land and closed
surface impoundments, while the property south of Marlin Avenue (the South Area) was
developed for industrial uses with multiple structures, a dry dock, an above ground storage tank
(AST) farm, and two barge slips connected to the Intercoastal Waterway. :

Adjacent property to the north, west, and east of the North Area is undeveloped. Adjacent
_property to the east of the South Area is currently used for industrial purposes while to the west
the property is currently vacant and previously served as a commercial marina. The Intercoastal
Waterway bounds the site to the south. Residential areas are located south of Marlin Avenue,
approximately 300 feet west of the site, and 1,000 feet east of the site.

Some of the North Area is upland created from dredge spoil, but most of this area is considered
wetlands, as per the United States Fish and Wildlife Service (USFWS) Wetlands Inventory Map
(USFWS, 2008). The most significant surface features in the North Area are two ponds (the
Fresh Water Pond and the Small Pond) and the closed former surface impoundments (Appendix
A - Figure 2). The former surface impoundments and the former parking area south of the
impoundments and Marlin Avenue comprise the vast majority of the upland area within the
North Area. An area of buried debris is also present immediately south of the capped surface
impoundments.

Field observations during the Remedial Investigation indicate the North Area wetlands are
irregularly flooded with nearly all of the wetland area inundated by surface water that can
accumulate to a depth of one foot or more during extreme high tide conditions, storm surge
events (such as hurricanes), and/or in conjunction with surface flooding of Oyster Creek
northeast of the site. Due to very low topographic slope and low permeability surface sediments,
the wetlands are also very poorly draining and can retain surface water after major rainfall
events. Under normal tide conditions and during periods of normal or below normal rainfall,

Gulfco Marine Maintenance Superfund Site Engineering Evaluation/Cost Analysis
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standing water within the wetlands (outside of the two identified ponds discussed below) is
typically limited to a small, irregularly shaped area immediately north of the Fresh Water Pond
and similar areas south and southeast of the former surface impoundments. Depending on
rainfall and tide conditions, these areas can often be completely dry. As such, given the absence
of any appreciable area of perennial standing water, the wetlands are effectively hydrologically
isolated from Oyster Creek, except during intermittent, and typically brief, flooding events.

Water in the Fresh Water Pond is approximately 4 to 4.5 feet deep and is relatively brackish
(PBW, 2009). This pond appears to be a borrow pit created by the excavation of soil and
sediment as suggested by the well-defined pond boundaries and relatively stable water levels.
Water levels in the Fresh Water Pond are not influenced by periodic extreme tidal fluctuations as
the pond dikes preclude tidal floodwaters in the wetlands from entering the pond, except for
extreme storm surge events. '

The small irregularly shaped area immediately north of the Fresh Water Pond is a salt panne, a
shallow depression that retains seawater for short periods of time such that salt accumulates to
high levels over multiple tidal cycles.

The Small Pond is a very shallow depression located in the eastern corner of the North Area.

The Small Pond is not influenced by daily tidal fluctuations and behaves in a manner consistent
with the surrounding wetland (i.e., becomes dry during dry weather, but retains water in response
to and following rainfall and extreme tidal events). The Small Pond is also indicative of a salt
panne.

Aerial spraying of the wetland areas north of Marlin Avenue, including the North Area, for
mosquito control has historically been and continues to be performed by the Brazoria County
Mosquito Control District and its predecessor agency, the Brazoria County Mosquito Control
Department (both referred to hereafter as BCMCD). Aerial spraying for mosquito control has
been performed from altitudes of 50 to 100 feet (Lake Jackson News, 1957)(PBW 2010c).
Recently, BCMCD has been using Dibrom®©, and organophosphate insecticide, with a diesel fuel
carrier through a fogging atomizer application (Facts, 2006, 2008a, 2008b), as well as other
compounds such as Scourge'™, Kontrol 30-30, and Fyfanon® (personal communication between
Gary Miller [USEPA] and Fran Henderson [BCMCD]). Truck-based spraying has also been

. performed along Marlin Avenue. Both types of spraying were observed during the performance
of site Remedial Investigation activities.

2. INVESTIGATIVE ACTIVITIES

Multiple phases of investigation have been completed as part of the remedial investigation. Most
recently, sediment and surface water, and Intercoastal Waterway sediment samples were
collected in support of the PRP BERA. The following section presents a summary of the data
pertinent to the development of the EE/CA.

Gulfco Marine Maintenance Superfund Site Engineering Evaluation/Cost Analysis
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2.1 TERRESTRIAL ENVIRONMENT

Investigation of site terrestrial areas was limited to the upland regions in the North Area
including the former surface impoundments and the area south of the former impoundment.
Soils in these areas likely became contaminated with constituents of potential ecological concern
(COPECs) due to surface runoff from the former surface impoundment area prior to capping.
The final PRP SLERA identified potential risk to lower-trophic receptors such as soil
invertebrates in these upland areas. Media collected in support of the PRP BERA included
surface soils (0-6 inches below ground surface [bgs]), which represents the biologically active
zone for soil-dwelling invertebrates. Toxicity tests were also conducted on surface soils to
assess potential effects to these invertebrates. The analytical data for each sample are presented
in Appendix A ofthe Final Preliminary.Site Characterization Report (FPSCR) (PBW, 2010) and
are summarized in Appendix A - Table 1 of the SERE.

2.1.1 North Area Surface Soil Sample Collection and Analysis

A total of six surface soil samples were collected (0-6 inches bgs) from the North Area. Five
samples (NASO1 to NASOS5) were collected in the area south of the former surface 1mp0undment
area, and one sample (NAS06) was collected in the northwest corner of the former surface
impoundment area (Appendix A - Figure 3a). An additional three samples, NAS07, NASO08, and
NASOQ9, were collected in the soil reference area approximately 2000 ft east of the site
(Appendix A - Figure 3b).

All samples were analyzed for the following metals ldentlﬁed as COPEC:s in previous steps of
the risk assessment process:

Barlum
Chromium
Copper, and
Zinc

In addition, 3 of the 6 soil samples from the North Area (NAS02, NAS03, and NAS05) were
analyzed for 4,4’-DDT and Aroclor-1254 (see Appendix A SERE).

2.1.2 North Area Surface Soil Toxicity Testing

Laboratory toxicity tests (bioassays) were conducted on the six surface soil samples collected
from the North Area and the three reference samples to evaluate direct toxicity to soil-dwelling
invertebrates. A 28-day earthworm (Eisenia fetida) chronic bioassay was originally proposed in
the Final BERA Work Plan and SAP (URS, 2010b); however, elevated salinity in the surface soil
samples made use of the earthworm problematic. When earthworms were introduced to the
North Area soil samples there was an immediate avoidance reaction followed by acute mortality
in all of the site and background samples. The elevated salinity levels are believed to be due to
frequent inundation of estuarine during storm events. Also, much of the soil was originally
dredge spoils from the Intercoastal Waterway, which was used as a fill material.

Gulfco Marine Maintenance Superfund Site Engineering Evaluation/Cost Analysis
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An alternative to the earthworm bioassays was developed following discussion and agreement by
the USEPA. This alternative treated the soils samples as sediments by adding synthetic seawater
and exposing the marine polychaetous annelid, Neanthes arenaceodentata, to a 21-day bioassay
to assess growth and survival. Polychaetes are more taxonomically similar to and occupy a
similar feeding guild to earthworms. The North Area soil toxicity testing was conducted from
September 10 through October 1, 2010.

2.2 AQUATIC ENVIRONMENT

Investigation of site aquatic areas includes the wetland areas of the North Area. Media
(sediments and surface water) in these areas likely became contaminated with COPECs from
direct discharge from barge cleaning operations, surface runoff, and flooding mechanisms. The
final PRP SLERA identified potential risk to sediment and surface water dwelling invertebrates.
Media collected in support of the PRP BERA included bulk sediments (0-6 inches bgs) and
surface water from the North Area wetlands. Sediment pore water was also extracted from bulk
sediments. The analytical data for each sample are presented in Appendix A of the PSCR and
are summarized in Appendix A - Table 2 to Table 4 of the SERE.

2.2.1 North Area Wetland Bulk Sediment Sample Collection and Analysis

A total of seven bulk sediment samples were collected (0-6 bgs) from the North Area wetlands.
Five samples (EWSEDO3 to EWSEDO07) were collected in the wetland areas south of the former
surface impoundment area, and two samples (EWSEDO1 and EWSEDO02) were collected north
of the Fresh Water Pond (Appendix A - Figure 4). An additional two samples, EWSEDO08 and
EWSEDO09, were collected in the sediment reference area north of the site and west of the former
surface impoundments (Appendix A - Figure 4).

All samples were-analyzed for the following parameters identified as COPECs in previous steps
of the risk assessment process:

e Polycyclic Aromatic Hydrocarbons (PAHs): 2-methylnaphthalene, acenaphthene,
acenaphthylene, anthracene, benzo(a)anthracene, benzo(a)pyrene, benzo(g,h,i)perylene,
chrysene, dibenzo(a,h)anthracene, fluoranthene, fluorene, indeno(1,2,3-cd)pyrene,
phenanthrene, pyrene

Pesticides: 4,4’-DDT, endrin aldehyde, endrin ketone, gamma-chlordane

Metals: arsenic, copper, lead, nickel, zinc

Acid Volatile Sulfides/Simultaneously Extracted Metals (AVS/SEM)

¢ Grain size analysis

In addition to the bulk sediment samples, pore water was extracted and analyzed for COPECs for
all but one sediment sample (EWSEDO05). This sample was too dry to extract pore water. These
data are presented in Appendix A SERE.

Gulfco Marine Maintenance Superfund Site _ Engineering Evaluation/Cost Analysis
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2.2.2 North Area Wetland Bulk Sediment Toxicity Testing

‘Laboratory toxicity tests (bioassays) were conducted on the seven site sediment samples
collected from the North Area and the two reference samples to evaluate direct toxicity to
sediment-dwelling invertebrates. Two 28-day chronic bioassays were conducted using the
amphipod, Leptocheirus plumulosus, and the polychaete, Neanthes arenaceodentata. Both
organisms were selected for toxicity testing because both are representative of common species
found along the Texas gulf coast, are sensitive to site COPECs, and are tolerant to a wide range
of sediment and salinity conditions. Study endpoints of growth, mortality, and reproduction
were measured for the Leptocheirus bioassay, while only the growth endpoint (with mortality
data used to assist in the calculations) was used for the Neanthes bioassay.

2.2.3 North Area Wetland Surface Water Sample Collection and Analysis

A total of three surface water samples were collected from the North Area wetlands. ‘One sample
(EWSWO01) was collected in the area north of the Fresh Water pond. One sample (EWSWO03)
was collected in the small, irregularly shaped waterbody south of the former surface
impoundment, and one sample (EWSW04) was collected from the near the Small Pond
(Appendix A - Figure 5). Surface water was not present at the reference location (EWSW02)
and analysis and this location could not be performed.

All surface water samples were analyzed for the following parameters identified as COPECs in
previous steps of the risk assessment process:

Acrolein (EWSWO01 only)
Dissolved copper
Dissolved nickel
Dissolved silver
Dissolved zinc

2.2.4 North Area Wetland Surface Water Toxicity Testing

Laboratory toxicity tests (bioassays) were conducted on the three site surface water samples
collected from the North Area to evaluate direct toxicity to surface water-dwelling invertebrates.
A 7-day chronic bioassay analysis that measured the survival and growth of the mysid shrimp,
Mysidopsis bahia, was originally proposed in the Final BERA Work Plan & SAP (URS, 2010b);
however, elevated salinity in the surface water samples from the salt panne areas (40% salinity at
EWSWOI and 39% at EWSWO04) made use of this test organism problematic.

An alternative to the mysid shrimp bioassays was developed following discussion and agreement
by the USEPA. This alternative used the brine shrimp (4rtemia salina), which is better suited to
high salinities. Furthermore, since A. salina is typically more sensitive to environmental
contaminants than fish, toxicity data should be protective of the fish community. No standards
have been established for toxicity testing conducted on brine shrimp and a standard operating
procedure (SOP) was developed by the analytical lab by referencing SOPs available for
determining toxicity to produced (oil field) waters. The test protocol was shortened from 7 days
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to 96 hours and measured acute mortality of the organisms as the test endpoint. The shortened
test period would likely be more representative of the intermittent nature of the surface water
being evaluated in the North Area wetlands.

Surface water toxicity tests were conducted three times between September 16 and October 3,
2010 due to several factors including an incorrect food source being used for the test organism
and control failures.

2.3  CAP ASSESSMENT

In addition to the supplemental investigative activities detailed above, an evaluation of the cap
installed above the former surface impoundments was also performed. The evaluation of the cap
was necessary to evaluate the continued effectiveness of this remedy. The surface
impoundments were closed under the Texas Water Commission’s (Texas Commission on
Environmental Quality [TCEQ] predecessor agency) direction in 1982 (PBW, 2010). There is
currently no formal operation and maintenance (O&M) program in place. Visual inspections
along with samples of surface impoundment cap have been performed by PBW (PBW, May
2009) and EA. The most recent inspection and data collection effort was performed in
December 2010. Information regarding this data collection effort was reported in the Technical
Memorandum — Surface Impoundment Cap Evaluation for Erosion (EA, December 2010). Soil
data collected from the additional borings taken in December 2010 are in Table 1.

The following presents a summary of the available information regarding the current status of the
cap:

o The upper surface of the cap consists of crushed shells (approximately six inches in
thickness).

e Cap vegetation consists of mostly grasses with some brush. The majority of the brush is
located along the perimeter of the cap with isolated patches within the interior portions of
the cap.

e Access to the cap is not controlled.

¢ The cap has been documented to be generally 2.5 to 3.5 feet thick (PBW, May 2009).

e Rutting is present along the western portion of,the cap. These ruts are due to vehicular
traffic. The ruts are generally no more than 3 inches in depth with one location found to
be approximately 6 inches deep.

The ruts do not appear to have penetrated the entire thickness of the cap at this time and do not
seemed to have compromised the integrity of the cap to date. It is not known if the rutting could
lead to exposure of waste. '
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3. DATA ANALYSIS

The following section presents a discussion of the data used to support the EE/CA. The data
used was collected by both EA (for the cap and borrow pit evaluation) and URS (for the PRP
Baseline Ecological Risk Assessment (BERA). The SERE prepared as part of the NTCRS Task
Order (EA 2010) is included as Appendix A, and includes data from toxicity studies that are not
included in any PRP reports to date. The nature and extent of the contaminants of interest
(COlIs) was presented in the PBW, May 2009. For the purpose of this document, information
regarding the nature and extent of contamination deemed relevant for preparation of the EE/CA
is summarized below.

3.1 CAP DATA

As previously stated, the Cap material has been evaluated on several occasions and presented in
Section 2.3. A consolidated summary of this information is included in Table 1. The cap could
benefit from some repair and rehabilitation. '

3.2 ECOLOGICAL DATA SUMMARY

The Appendix A SERE focused on further addressing risk from surface soils and sediments in
the North Area and surface waters in the North Area wetlands. Potential risk was evaluated
through the additional data analysis.

Toxicity tests of North Area surface soils to soil invertebrates, represented by the marine
polychaete, N. arenaceodentata, indicated a difference for growth at one sampling location.
Toxicity tests of wetland sediments to sediment dwelling invertebrates, represented by the
amphipod, L. plumulosus, indicated differences in survival of L. plumulosus at four locations and
differences in growth at two locations. No significant differences were observed for survival and
growth of N. arenaceodentata for the North Area sediment or the Intracoastal Waterway
sediment. Acute toxicity to the brine shrimp, 4. salina, was indicated in one surface water
sample from the North Area.

While the results of the site-specific toxicity test indicate the potential for adverse effects to
benthic invertebrates, risk is likely overestimated due to the intermittent nature of surface water
in the wetlands. Depending on rainfall and tide conditions, many of the areas selected for
sediment toxicity analysis can often be completely dry. Significant populations of invertebrates
would likely be limited to areas with perennial surface water. While individual effects may be
present, it is unlikely that population level effects to growth and survival of invertebrates exist
from COPEC:s in site surface soils, sediments and surface waters.

These findings are similar to those of the EA Technical Memorandum Ecological and Habitat
Health Assessment, Wetlands A, B, and C (EA 2010) which indicated that observed human
impacts to the Site wetland habitats are minor. The Site wetlands are not visually distinguishable
from surrounding wetlands in terms of wetland species composition and approximate density,
presence of invertebrates, and wildlife usage. These wetlands are providing valuable wetland
marsh functions, such as wildlife habitat, food, flood storage, water quality enhancement, and
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ground water recharge. Any disturbance, such as excavation of sediments or other remedial
activities, would require decades for sediments in this area to return to the salty sediment marsh
type environment present today.

4. RISK EVALUATION

The following section presents a summary of the risk assessments performed for the site. Both
human health and ecological receptors were considered. The PRP Final Baseline Human Health
Risk Assessment (BHHRA) (PBW 2010a) presented a detailed summary of the human health
risks. Conclusions from the PRP Final BHHRA indicated there were not unacceptable cancer
risks nor non-cancer hazard indices for any of the five current or future exposure scenarios
except for future exposure to an indoor industrial worker if a building is constructed over
impacted ground water. The ecological risk evaluation presented in the Appendix A SERE
concluded the saltwater marsh area is a sensitive marsh sediment habitat created by years of
temporary inundation by saltwater. Any disturbance of surficial sediments would require
decades for sediments in this area to return to the salty sediment marsh type environment present
today. This fact, along with the data presented in the Appendix A SERE, suggests that response
actions for the risk associated with direct contact to invertebrates in the soil, sediments, and
surface water is not warranted.

S. REMOVAL ACTION OBJECTIVES

According to the National Oil and Hazardous Substance Pollution Contingency Plan (NCP) (40
Code of Federal Regulations [CFR] §300.430[a][1][1]). the goal of the remedy selection process
is “to select remedies that are protective of human health and the environment, that maintain
protection over time, and that minimize untreated waste.” RAOs are medium-specific (e.g., soil
or ground water) goals that address the requirements for protecting the human health and the
environment (USEPA, 1988). In addition, Site actions must comply with Applicable or Relevant
and Appropriate Requirements (ARARSs) relating to each action taken.

5.1 IDENTIFICATION OF REMOVAL ACTION OBJECTIVES

As discussed in Section 2.3, existing site conditions indicate the need for some sort of repair to
the cap in the form ofa removal action to maintain protection over time. The RAOs are typically
developed for exposure pathways posing an unacceptable risk. RAOs were identified for the
Former Surface Impoundments to maintain protection over time.

5.1.1 Former Surface Impoundments

As evidenced by the data from the cap investigations and the requirements set forth in the TCEQ
Technical Guideline No. 3 (TCEQ, June 2009), the cap material is of sufficient vertical hydraulic
conductivity but does not meet the criteria set forth in the 1982 Texas Water Commission’s
closure direction, for clay layer thickness. Additionally the rutting on the western portion of the
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cap needs repair. Based on this information, the RAOs for this area are: (1) Repair the cap to
minimize the potential for waste exposure; and (2) restore the thickness of the clay layer to three
feet.

5.2 APPLICABLE OR RELEVANT AND APPROPRIATE REQUIREMENTS

ARARs are federal and state environmental laws and regulations that specify clean-up levels or
performance standards for CERCLA sites.

Section 121(d) of CERCLA, as amended by Superfund Amendments and Reauthorization Act,
states that on-site remedial actions must attain ARARs. ARARs may include regulations,
standards, criteria, or limitations promulgated under federal or state laws. An ARAR may be
either “applicable” or “relevant and appropriate,” but not both. The NCP in 40 CFR §300
defines ARARs (EPA, 1994).

Three categories of ARARSs exist: chemical-, location-, and action-specific requirements.
Chemical-specific ARARs are health- or risk-based numerical values or methodologies that,
when applied to site-specific conditions, result in the establishment of numerical clean-up values.
These values establish the acceptable amount or concentration of a chemical that may be
detected in or discharged to the ambient environment. Location-specific ARARs are restrictions
on the concentrations of hazardous substances or on activities conducted at the Site that result
from site characteristics or its inmediate environment. For example, location of the Site or
proposed remedial action in a flood plain, wetland, historic place, or sensitive ecosystem may
trigger location-specific ARARs. Action-specific ARARs are technology- or activity-based
requirements or limitations on actions taken. These requirements are triggered by the specific
remedial activities selected. Action-specific ARARs do not in themselves determine the
remedial alternative; rather, they indicate how an alternative must be conducted (EPA, 1994).

In addition to the legally binding requirements established as ARARs, many federal and state
programs have developed criteria, advisories, guidelines, or proposed “To Be Considered”
(TBC) standards. TBC material may provide useful information or recommend procedures if no
ARAR addresses a particular situation or if existing ARARs do not provide protection. In such
situations, TBC criteria or guidelines should be used to set remedial action levels. TBC criteria
are not legally binding and do not have the status of ARARs.

Chemical-, location-, and action-specific ARARSs for the remedial alternatives are listed below.

Federal Chemical-Specific ARARs

o Clean Water Act (33 USC Section 1251-1376)

o 40 CFR Part 131 (Water Quality Criteria) — Sets criteria for ambient water quallty
on the basis of toxicity to aquatic organisms and human health.

o 40 CFR Part 136 (EPA Guidelines Establishing Test Procedures for the Analysis
of Pollutants) — Establish EPA regulatlons on test procedures for the analysis of
pollutants

e Resource Conservation and Recovery Act (RCRA) (42 USC 6905, 6912, 6924, 6925)
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o 40 CFR Part 261 (Identification and Listing of Hazardous Waste) — Defines those
solid wastes that are subject to regulation as hazardous waste under 40 CFR Parts
262-265 and Parts 124, 270, and 271.

Federal Action-Specific ARARs

e 40 CFR 264.228 — Surface Impoundments — Provides criteria for closure and post-closure
carc

State of Texas Action-Specific AR ARs

e Title 30 Texas Administrative Code (TAC) Chapter 111 - Requires that all reasonable
precautions shall be taken to prevent particulate matter from becoming airborne,
including use of water or chemicals for control of dust. Applicable during site excavation
activities. :

e Title 31 TAC Chapter 501 Subchapter B 501.23 — Policies for development in critical
areas.

e Texas Commission on Environmental Quality — Industrial Solid Waste Management,
Technical Guideline No. 3 — Sets forth requirements for landfill cover design.

e Title 30 TAC Chapter 335, Subchapter F — Sets forth specific requirements for industrial
hazardous waste landfills.

o Title-:30 TAC Chapter 335, Subchapter T — Sets forth specific requirements for
commercial industrial nonhazardous waste landfills.

o Title 30 TAC Chapter 335, Subchapter O — Land Disposal Restriction standards for the
disposal of hazardous wastes.

Federal Chemical-Specific Potential ARARs

e Clean Air Act (42 USC Section 7401-7642)

o 40 CFR Part 50 (National Primary and Secondary Ambient Air Quality
Standards)—Establish standards for ambient air to protect public health and
welfare (including standards for particulate matter and lead).

¢ Resource Conservation and Recovery Act (RCRA) (42 USC 6905, 6912, 6924, 6925)

o 40 CFR Part 264 (RCRA Ground Water Protection) — Provides for ground water
protection standards, general monitoring requirements, and technical
requirements.

o 40 CFR Part 257.3-4 (RCRA Solid Waste Disposal Facility Requirements)-
Provides for protection of ground water at solid waste disposal facilities.

Federal Chemical- and Action-Specific Potential ARARs

e RCRA (42 USC 6905, 6912, 6924, 6925)
o 40 CFR Part 268 (Land Disposal Restrictions) — Establish a timetable for
restriction of burial of wastes and other hazardous materials.
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Federal Action-Specific Potential ARARs

e RCRA (42 USC Sections 6901-6987)

o 40 CFR Part 257 (Criteria for Classification of Solid Waste Disposal Facnhtles
and Practices) — Establish criteria for use in determining which solid waste
disposal facilities and practices pose a reasonable probability of adverse effects on
health, and thereby constitute prohibited open dumps.

e Hazardous Materials Transportation Act (49 USC Sections 1801-1813)

o 49 CFR Parts 107, 171-177 (Hazardous Materials Transportation Regulations) —

Regulate transportation of hazardous materials.

Federal Location-Specific Potential ARARs

o Fish and Wildlife Coordination Act (16 USC Sections 661-666) — Requires consultation
when a federal department or agency proposes or authorizes any modification of any
stream or other body of water and adequate provision for protection of fish and wildlife
resources. .

e Endangered Species Act of 1973 (16 USC 1531-1544) — Provides for the conservation of
ecosystems upon which threatened and endangered species of ﬁsh wildlife and plants
depend.

e Clean Water Act (33 USC Section 1251-1376) — Section 404 of the Clean Water Act
established a program to regulate the discharge of dredged or fill material into waters of
the United States.

State of Texas CHemical-Speciﬁc Potential ARARS

Title 30 TAC Chapter 307 — Establishes limits for constituents for the protection of surface water
quality.

State of Texas TBCs

e Texas Risk Reduction Program (TRRP) Title 30 Chapter 350 — Establishes the TCEQ’s
minimum remediation standards for present and past uncontrolled constituent releases
using risk evaluation to determine if corrective action is necessary.

Federal Potential TBCs

e EPA Office of Solid Waste and Emergency Response (OSWER) Directive 9347.3-06FS
— Guidance in establishing cleanup goals dealing with treatment levels for contaminated
soil and sediment.

¢ Final Guidance, Superfund Removal'Guidance for Preparing Action Memoranda,
September 2009. :

e Federal Ambient Water Quality Criteria — Establish protection of aquatic orgamsms and.
human health from contaminated sediment.
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6. IDENTIFICATION AND ANALYSIS OF REMOVAL ACTION ALTERNATIVES

This section presents a list of potential alternatives and then evaluates the alternatives agamst the
criteria. This is used to discuss the merits of each alternative.

6.1 APPLICABLE REMOVAL ALTERNATIVES

This section presents a list of removal alternatives potentially applicable to remediation of the
impacted soils/sediments at the former surface impoundment area in Lot 56. Figure 1 shows the
current topography of the closed former surface impoundment area in Lot 56.

In general, the alternatives fit into one or more category of general response actions (GRA).
GRA s are generic, medium-specific, remedial actions that will satisfy the RAOs discussed
earlier. GRAs may include no action, institutional controls, containment, removal, treatment,
disposal, monitoring, or a combination thereof (EPA, 1988). The development of remedial
alternatives begins with the identification of GRAs that can meet RAOs, which are then screened
and developed into remedial alternatives to address all contaminated media at the Site.
Alternatives for the remediation of soil will fall into GRAs No Further Action (NFA),
institutional controls, containment, removal, and treatment. All alternatives deal with the former
surface impoundment area shown on Figure 1.

The following three alternatives were considered.
Alternative# 1 No Further Action (NFA).

Alternative #2  Repair the ruts in the existing cap and return the clay layer to a minimum
thickness of three feet. Cover the clay layer with a six inch protective layer of
oyster shell and fence the cap area to control access (Containment).

Alternative #3  Repair the ruts in the existing cap and return the clay layer to a minimum
thickness of three feet. Cover the clay layer with 18 inches of top soil and
vegetate it as a protective layer and fence the cap area to control access
(Containment).

A brief description of each alternative is presented below. As the presence of the waste material
under the cap will be unchanged, institutional controls will be required to remain a part of each
of'the recommended alternatives.

6.1.1 Alternative # 1

As required by the NCP (40 CFR § 300.430 [e] [6]), remedial alternatives must include the NFA
alternative to be used as the baseline alternative against which the effectiveness of all other
remedial alternatives are judged. The NFA alternative may not be effective in addressing the
RAO:s for the Site, but is retained per NCP requirement for future evaluation to provide a
baseline for comparison against other technologies. At present there are institutional controls in
the form of Restrictive Covenants on Lots 55, 56, and 57, executed in July 0f 2009. The
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covenants restrict the use of the property to commercial/industrial use and allow no human
habitation. The covenant also restricts use of ground water for any purpose. The EPA and
TCEQ must approve of any plans to construct a building on any of the Lots.

6.1.2 Alternative # 2

Implementation of the second alternative would include repairing the rutted areas of the existing
cap. The rehabilitation of the surface impoundment cap would include removal of the oyster
shells that lie on top of the cap, the addition of approximately 0.5 feet of additional clay material
to bring the minimum thickness of the clay layer up to three feet to meet the 1982 Texas Water
Commission’s directive and install approximately six inches of oyster shell as a protective layer.
A three wire barbed fence would then be installed at the toe of the cap around the entire
perimeter to control access with an access gate on the south side. An operations and
maintenance program would also be implemented to maintain the cap.

6.1.3 Alternative#3

Implementation of the third alternative would include repairing the rutted areas of the existing
cap. The rehabilitation of the surface impoundment cap would include removal of the oyster
shells that lie on top of the cap, the addition of approximately 0.5 feet of additional clay material
to bring the minimum thickness of the clay layer up to three feet to meet the 1982 Texas Water
Commission’s directive and install approximately 18 inches of topsoil. The surface of the cap
would then be seeded to provide vegetative cover for the cap. A three wire barbed fence would
then be installed at the toe of the cap around the entire perimeter to control access with an access
gate on the south side. An operations and maintenance program would also be implemented to
maintain the cap. ’

6.2 ALTERNATIVE EVALUATION

Three criteria (effectiveness, implementability, and cost) were used to evaluate remedial
alternatives. Definitions for these screening criteria are presented below, and the results of soil
technology screening are summarized on Table 2. ’

6.2.1 Effectiveness

This criterion is a measure of the ability of an option to: (1) reduce toxicity, mobility. or volume;
(2) minimize residual risks; (3) afford long-term protection; (4) comply with ARARs;

(5) minimize short-term impacts; and (6) achieve protectiveness in a limited duration.
Alternatives that offer significantly less effectiveness than other proposed technologies may be
eliminated from the alternative development process. Options that do not provide adequate
protection of human health and the environment likewise are eliminated from further
consideration.

6.2.2 Implementability

. Implementability is a measure of the technical feasibility and availability of the option and the
administrative feasibility of implementing it (e.g., obtaining permits for off-site activities, rights-
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of-way, or construction). Options that are technically or administratively infeasible or that
would require equipment, specialists, or facilities that are not available within a reasonable
period may be eliminated from further consideration.

6.2.3 Cost

Qualitative relative costs for implementing the remedy are considered. Alternatives that cost
more to implement, but offer no benefit in effectiveness or implementability over other
technologies, may be excluded from the alternative development process.

6.3 ALTERNATIVE EVALUATION SUMMARY

The results of the alternative evaluation are summarized in Table 2. Each of the three
alternatives discussed above have been retained for further evaluation. The alternatives are
subjected to further analysis in Section 7.0.

7. COMPARATIVE ANALYSIS OF REMOVAL ALTERNATIVES

This section evaluates the remedial alternatives presented in Section 6 using the three criteria
mentioned previously: 1) Effectiveness, 2) Implementability, and 3) Cost. The comparison
criteria and evaluation process are discussed below and Table 2 presents the evaluation of the
three remedial alternatives.

7.1 COMPARATIVE ANALYSIS

Each alternative is evaluated in terms of risk that remains at the Site after the RAO has been met.
The primary focus of this evaluation is the extent and effectiveness of controls used to manage
the risk posed by treatment residuals or untreated wastes.

7.1.1 Effectiveness

The following factors will be considered in evaluating this criterion:

e Adequacy of remedial controls
¢ Reliability of remedial controls
e Magnitude of the residual risk -

Alternative # 1

Since this alternative consists of no action, this alternative may not be effective at addressing the
potential risk for release of contaminants if the surface impoundment cap is not repaired or
maintained. This alternative is used as a reference for the remaining alternatives.
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Alternative # 2

Alternative # 2 consists of repairing and rehabilitating the existing surface impoundment cap.
This alternative will reduce the risks posed by the potential for a breach of the cap and control
access. This alternative will be more effective than Alternative # 1.

Alternative # 3

Alternative # 3 consists of repairing and rehabilitating the cap and installing thicker vegetated
cover. This alternative will reduce the risks posed by the potential for a breach of the cap.
Additionally, this alternative will be more protective of the clay layer and control access. This
alternative will be more effective than Alternative # 1 and Alternative # 2.

7.1.2 Implementability

This criterion addresses the technical and administrative feasibility of implementing an
alternative and the availability of various services and materials that may be required durmg its
implementation. The following factors were considered:

Ability to construct the technology

Monitoring requirements

Availability of equipment and specialists

Ability to obtain approvals from regulatory agencies

For each of the three alternatives, standard earth-moving equipment such as dozer and excavator
are necessary to implement the alternative. Locating a borrow source with sufficient clay
material for the cap would be the most challenging task. Each alternative would be
implementable.

7.1.3 Cost ' . .\

The cost for each alternative is calculated from estimates of capital and operation and
maintenance (O&M) costs. Capital costs consist of direct and indirect costs. Direct costs
include the purchase of equipment, labor, and materials necessary to implement the alternative.
Indirect costs include engineering, financial, and other services such as testing and monitoring.
Annual O&M costs for each alternative include operating labor, maintenance materials and
labor, auxiliary materials, and energy. For the alternatives described herein, the O&M costs
would consist of costs for cap maintenance.

The cost estimate is normally expected to fall within the range of 50 percent above to 30 percent -
below the actual project cost (accuracy of + 50% and — 30 %). Cost estimates for remediation
alternatives are presented in Tables 3 and 4 and are summarized below.
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Alternative Annualized Cost
+50% --30%
1 : $0
2 . $866,500-$404,300
3 $1,450,400-$676,800

The evaluation of the three alternatives is summarized in Table 2. The EPA will make the
decision as to which alternative to implement.
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Table 1
Page 1 of 1
SUMMARY OF CAP INVESTIGATION DATA
GULFCO MARINE MAINTENANCE SUPERFUND SITE

Liquid Plastic | Plasticity Percent Moisture | Vertical Hydraulic
Observed Cap | Limit® | Limit® | Index® |Passing#200 | Content” | Conductivity ®
Boring Location Cap Material Description Thickness (feet) (%) (%) " (%) Sieve @ (%) (%) (cm/sec)
BW Investigation - 2009
IND1GTOI Sandy Lean Clay 2.9 48 16 32 70 20 3.5x10°
IND2GT02 Lean Clay with Sand >3.5 49 14 35 84 23 1.4x10®
INE1GTO03 Lean Clay with Sand 2.5 49 13 35 74 19 5.0x10°
INE2GT04 Fat Clay 3.6 58 15 43 88 26 59x10”
Vertical Hydraulic
Conductivity ©
[EA Investigation - December 2010 (cm/sec)
South Cap Boring _|Light Brown Clay -- -- -- -- -- 25 4.4x10”
{Central Cap Boring |Brown Clay - -- -- -- -- 25 5.6x10”
|West Cap Boring Tan Clay - - -- -- -- 25 4.3x10°
ITCEQ Technical Guideline No. 3 Recommended Value/Range - -- 10-35 > 20 - <1.0x 107

otes:

6) ASTM-D 5084

1) Crushed oyster shell surface observed above clay cap at all boring locations - PBW 2009, EA 2010.
2) ASTM Method D 4318
3) ASTM Method D 1140
) ASTM Method D 2216
5) US Army Corp of Engineers, Engineering Manual Method 1110-2-1906




TABLE 2
Page 1 of 1

REMOVAL ALTERNATIVE EVALUATION
GULFCO MARINE MAINTENANCE SUPERFUND SITE

General
Response
Action Alternative # Components Brief Description Effectiveness Implementability Cost Status
No Action 1 No Action No action Not effective in addressing RAOs Implementable Low Retained
Containment 2 Repair Existing Surface Impoundment Cap Address the potential risk for breaching of the existing | Would be effective in reducing risks associated with {Impl. ble - cap Moderate Retained
Return to Original Specifications. Perimeter surface impoundment cap due to existing ruts and the existing surface impoundment cap and controls | will need to be performed for life
Fence. access. access. of the cap.
Containment 3 Repair Existing Surtace Impoundment Cap Address the potential risk for breaching of the existing | Would be effective in reducing risks associated with | Impl ble - cap Moderate Retained
: Return to Original Specifications Install Topsoil | surface impoundment cap, provides more protection | the existing surface impoundment cap and provides | will need to be performed for life
and Vegetative Cover. Perimeter Fence. for the clay by increasing top cover thickness and additional protection that will aid in maintenance of the cap.
access. costs and controls access.




Table 3 - COST ESTIMATE - ALTERNATIVE #2
Gulfco Marine Muintenance Superfund Site
Site: Gulteo Marine Maintenance Description: Perform Upgrade ta the Cap - Ineludes § years cap maintenanee
Location:  Frevport, Brazoria County, Fexas
Base Year: 2010 Assumptions: Upgrades to the cap will include removing the approxmately 0 5' fayer of oyster shells on top of the cap, mstalling an additional 0.5- foot lay er
Date: Januany 14, 2011 of clay material. placing 0 5 o osster shells on cap and istalling o 3-wire fence around former surface impoundment ul toe,
REMEDIAL DESIGN
Remedinl Devign
Professional estimate (8% of Site Preparation and Cap Upgrade
Remedia) Design i Ls $ 3200 $ 36,200 Construction}
|REMEBIAL DESIGN SUBTOTAL h] 36,200 b3 36,200
SITE PREPARATION
Site Prep
Erosion Control Plan Development & Submittals 1 3 12000 § 12,000 Professional estimate
Site Survey AUtility Locate 3 s 1500 $ 24500 RS Means 2005 Environmental Remediation Cast Data
Erosion Control Implementation - Silt Fencing 2000 3 5008 700
Construet Decon Station for Trucks and {leavy 1quipment 1 53 s 1800 S 4800
Feupment Delivery 5 ach § W00 $ 1500 sional estimate
Miscellancous Materials 1 cach s 5000 § 5000 Professinal estimate
Wheel Louder 3 duys 3 308 1050 1lertz equipment rental
Pickup Trucks (2) o dns  § 80§ 480 Professional estinute
Labor:
Hite Superintendent £ hes s s 8 3.3
QA Otlicer k) s H o 3300
Operator (2} 0 s s 758 4,500
Techmician 30 hrs 3 65§ 1.950
Site Safety and Health Officer 30 hes 3 He 3 3.300
Pa Dian K days 3 720§ 2160
Site Prep Subtoral 54.840
Professional Services, Profect A and Jees
Legal Fees for lnstitutional Controls and Deed 1 18 $ 4000 ¥ 4,000
Project mategement 30 ol subtotal 3 2,700 Rounded
Pallution Liability Insurance 3% ol subtotal 3§ 1,600 Rounded
Paywment and pertormance bond 3 of sublotal s 1600 Rounded
Construction/progrim management 10% of subtotal 3 5,500 Rounded
Undetined scope und market allowance 15% of subtotal 3 8.200 _Rounded
Professional Services, Project Management, and Fees Subtotal s 23.600
|SITE PREPARATION SUBTOTAL s 78,440 3 78,440
CAP UPGRADE AND FIELD OVERSIGHT
Leavy Equipment Rental for ion of Cover
Doset 15 3 2500 % 4.875  Herty equipment rentul
Backhoe 10 $ 20000 % 2,000 Hertz equipment rental
Roller/Compactor 10 $ 20000 S 2000 Herts cquipment rentul
Dump Truck 15 s 25000 S 3750 Hertr equipment rental
Pichup Trucks (2} 30 3 8000 § 2400 Hertz equipment rental
Larthwork and [encing
Clay Layer (meludes compaction ) 4530 Y 1 2500 3 120,840 Professional estimate
Clay volume assumes 9 inches of ¢lay across cap 1o §ill nits and increase cap thickness by 6 mches
Top Suil 0 ey s 2000 3 - Professional estimate
Quality Control ‘Testing (includes compaction testing) 1 18 3 000000 $ 20,000 Professional estumale
Ovster Shells 570 tons 3 1500 % R.550 Professional estimate
Assumes 25% of originat oyster shell cover 1equires replacement
Hydroscodimg 0 N s 00y § - stonul estinate
3-Strand Fence 1340 Lr $ 450 § 0.930 ssional estimate
Double Gate 1 cach S 25000 3 230 Professional estimate
Subcontractor Jubor
Site supensntendent 150 hes 3 1w $ 16,500 Professional estunate
QA Oflica 150 hrs 3 Hoow s 1o.500 stonal estimate
Operators (2) 250 Tus S o § 18.750  Professional estemate
Lechmenans (21 250 hes « 8 05.00 16,250 Professionat estimate
Site Safets and Health Officer 150 hes S nmom 3§ 16,500
Per Diem 15 duys 3 840,00 3 12,600 _ Professional estimate
SUBTOTAL $ 274,695
Lrofesvionad Serviees, Project Mangenent, and Fegs
oject management 3 of sublotat 3 13,700 Rounded
Pallution Liability Insurance % of subtotal $ 8200 Rounded
Pavinent and perfonmance bond 0, of sublotat $ 8200 Rounded
Construction progrm management %y of sublotal 4 27,5300 Rounded
TUndetined sespe and market allowance 15 of sublatat 3 41200 Ronnded
Prafessional Services, Project Management, und I ees Subtowal 3 IR.R00
SOIL EXCAVATION, FIELD OVERSIGHT, TREAT F AND BACKFILL SUBTOTAL s 373,498 b} 373.498
CAPITAL COST TOTAL N

488.135 $ 488135
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Table 3 - COST ESTIMATE - ALTERNATIVE #2
Gulfco Marine Maintenance Superfund Site

Site: Gullco Marine Maintenance Description: Perform Upgrade to the Cap. Includes 5 years cap maintenance.
Location:  Freepont, Bravaria County. Texus
Base Year: 2010 Assumptions: Upgrades o the cap will inelude removing the approrimately 0.5° Luyer of oyster shells on top of the cap, installing an additional 0.5+ foot layer
Date: Janwary 14, 2011 of clay materin). placing 0.5 of oyster shells on cap and installing a 3-wire fence around former surlace impoundiment at toc.
DESCRIPTION Qry UNIT UNIT COST TOTAL NOTES PRESENT VALUE AT 7%

ANNUAL CAP MAINTENANCE

Subcoptractor Costs

Clay Repa 1 EA 3 500000 §
Mowing 0 EA s 200000 $
Subgontractor Lahor
Inspection a8 hrs [ o s 5.280 Professional estimate (6 inspectionsA T at & hours each)
Repair Oversight 30 hes 3 1o § 3300 Professionnl estimate (one repait per year a1 30 hours)
Per Diem 3 days 3 RI0.00 3 2.520
SUBTOTAL s 16,400
Profyssionuf Serviees, Projevs Management, and Fees
Project management 5% of subtotal $ 800 Rounded
Pollution Liability lnsunince 3% of subttal 3 500 Reunded
Pavinent and performanee bond % of subtotal 3 500 Rounded
Undefined scope and market atlowance 5% of subtotal $ 2400 Roundud
Professional Services, Project Management. and Fees Subtowal 5 4,200
ANNUAL CAP MAINTENANCE COST s 20,300
ANNUAL CAP MAINTENANCE (Ycar 1) 1 LS $ 20300 3 20,300 Cap maintenance at 7% net present. value s 20,300
ANNUAL CAP MAINTENANCE (Ycar 2) 1 LS s 20300 § 19,000 Cup muintenance al 7% net present value s 19.000
ANNUAL CAP MAINTENANCE (Ycar 3) 1 LS $ 20300 % 17,800 Cap maintenance at 7% net prosent value $ 17.800
ANNUAL CAP MAINTENANCE (Ycar 4) 1 LS $ 20300 % 16,700 Cap muintenance at 7% net present value $ 16,700
ANNUAL CAP MAINTENANCE (Year 5) 1 LS $ w300 8 15,700 Cup muintenance ut 7% net present value $ 15.700
TOTAL ESTIMATED COST ANNUALIZED COSTS $ 577,635
) ROM ESTIMATE (-30%) $ 404,300
ROM ESTIMATE (+50%) $ B66.500
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Table 4 - COST ESTIMATE - ALTERNATIVE #3
Gulfco Marine Maintenance Superfund Site
Site: Gulfeo Marine Muintenance Description: Petform Upgrade to the Cap - Includes 5 vears cap maimtenance.
Location:  Freeport, Brazona County. Teas
Base Year: 2010 Assumptions: Upgrades to the cap will include removing the appreximatels 0.5 Luver of oy ster shells on top of the cap. mstalling an additional 0.5- foot layer|
Date: January 14,2041 afclay material. placing T3’ of tapsoil. hvdioseeding and installing a 3-wire fence wround fonmer surface inspoundment at toe
C ‘AL
REMEDIAL DESIGN
Remediul Design
Professimal estimate (8% of Site Preparation and Cap Upgrade
. Remedial Design 1 LS H 63400 § 63400 Construction)
|REMEDIAL DESIGN SUBTO b3 63.400 s 63.400
SITE PREPARATION
Site P
Erosion Control Plan Develupment & Submittats 1 Ls 3 12000 § (2,000 Professtonal estimate
Sute Suney/Utihty Locate 3 aeres $ 1500 § 4.500 nvironmental Remediation Cost Dat
Erosion Control Implementation - 8ilt Fencing 2.000 n 3 350 § 7000
Construct Decon Station for Trucks and Teavs Fquipment 1 18 s 4800 § 4R00
Equipment Delivers H S 30000 $ 1500 1Yok timate
Miscellaneous Materials 1 $ 5000 § 5000 Professional estimate
Wheel Loader 3 $ 350 8 1050 Hertz equipment rental
Pickup Trucks (2) o $ K0 $ 480 Professional estiate
Labor
Site Superintondent 30 s s 1" % 3,300 Professional estunate
QA Officer 30 hrs s JULI 3300 Protessienal estimate
Operator (2) 60 hrs 3 508 4.500 essional estimate
Technician R hrs 3 G5 3 1.950 onal estimate
Site Safety and Health Ofticer 30 hrs s Ho $ 3300 stnalk estimate
Par Diem 3 duss $ 720 3% 2.160 stonal estunae
Site Prep Subtoral 54,840
Professional Services, Project Managenvent, and Fees
Legal Fees for Institntional Controls and Peed 1 Ls $ 1000 § 4000
Project management of subtatal 3 2700 Rousded
Pollution Liability Insurnce it of sublotal $ 1600 Roumded
Payment and pertormance bond m of sublotal $ 1600 Rounded
Construction/progrutn numagement 10% of sublotal $ 5500 Rounded
Undefined scope and tharket allowance 15% ol sublotal $ X200 Rounded
Professional Services, Project Management, and Fees Subtotal s 23,600
{SUTE PREPARATION SUBTOTAL s 78,440 s 78.440
CAP UPGRADE AND FIELD OVERSIGHT
Heavy Equi Rental for Instatlation of Cover
Doser 25 dass 3 32300 3 R.125 Hat equipment rental
Backhoe 10 days s 20000 $ 2000 Ntz cquipment rental
Roller/Compactor i davs s 20000 § 2000 Hertz cquipment rentut
Dump Truck 25 days H 25000 8 6.250 etz equipment rental
Pickup Trucks (2} 50 dans s 8000 § 4,000 Herts equipment rentat
Lurthwork and Fencing
Clay Luyer (includes compaction) 4530 [ $ 28008 126,840 Professional extmate
Clay volume assumes 9 inches of clay across cap to §ilk ruts and increase cap thickness by 6 inches
Top Soil 9,060 <Yy $ 2000 % IRE200 Professional estimale
Quality Contiol Tesling {includes compaction testing) | LS $ 2000000 § 20000 onal estimale
Oy ster Shetls 0 Y 3 1250 % - Professionn] estimate
Hydroseeding 163000 sE s 009§ 14.670 onal estintite
3-Strand Fence 1,540 LE $ 430§ 6.9%) stomad estinate
Doubie Gate | each 3 25000 3§ 250
Suhcontractor Labor
Site superintendent 250 his 3 oo $ 27.500 onal estimate
QA Oficer 250 hes s Hooo § 27500 Professional estimate
Operators ¢2) 350 hs 3 7500 3§ 26.230
Techmetans (2) 350 s $ 6300 $ 22750
Site Safety and Health Oflicer 230 Iy s Hoeo  $ 27500 Profess
Pes Drem 25 dass $ R000 _S 21000 Pofessional estimate
SUBTOTAL s 524765
PLrofessional Scervices, Project Munagement, and Fees
Praject agernent ol sublota) $ 26.200 Rounded
Pollution Liability Insurance ol subtotal $ 15700 Roudled
Payment and performance bond ol subtotal $ 15700 Rounded
Construction/program munagement ol sublotal 3 52,500 Rounded
Undefined scope and marhet allowunes of subtotal 3 78.700_ Rounded
Professional Services, Project Management, and I ees Subtowl $ I8R.R00
SOIE EXCAVATION, FIELD OVERSI TREATMENT AND BACKFILL SUBTOTAL h 713.865 s 713.565
CAPITAL COST TOTAL s 855.405 s 855.405

Page 1



Gulfco Marine Maintenance Superfund Site

Gulleo Marine Maintenance
Froepont, Brasoria County, Texas
2010

Site:
Location;
Buse Year:

Table 4 - COST ESTIMATE - ALTERNATIVE #3

Description: Perform Upgrade to the Cap. Includes 3 years cap maintenance,

Assumptions: Upgrades to the cap will include removing the approximately (4.5 Ia
* of topsoil. hydrosealing and installing u 3-wire

ells on top of the cap. i

ence around lormer surtace impoundment at toe.

litig an udditional 0.5- oot layer

Date: Tauary 14, 2011 of clay matcrial. placing
DESCRIPTION QTY UNIT UNIT COST TOTAL NOTES PRESENT VALUE AT 7%
ANNUAL CAP ' TENANCE
Subcontractor Costs
Clay Repair 1 LA S 300000 S 5000 Professional estimate
Mowing 2 EA $ 200000 8 4000 Professional estimate
Subcontractor Lahor
Et hrs 3 1000 5,280 Professional estimate (6 inspectionsAr at 8 hours eachy
Repair Oversight 30 hrs s oo $ 3,300 Professional estimate (one repair per year at 30 hours)
Pa Diem 3 days s 81000 S 2,520
SUBTOTAL s 20,100
Project management 3% af sublotal H 1000 Rounded
Pollution Liability Insurance % of subtotal 3 600 Roundw)
Paynient and perfonnance bond 3% of subtotal s 600 Rounded
Undefined scope and market allowance 15% af subtotal s 3000 Rounded
Professional Services, Project Management, and Fees Subtotal s 5,200
ANNUAL CAP MAINTENANCE COST s 25300
ANNUAL CAP MAINTENANCE (Year 1) I LS $ 25300 § 25,300 Cap maintenance at 7% net present valhue 3 25,300
ANNUAL CAP MAINTENANCE (Year 2) t LS $ 25300 § 23,700 Cap maintenance at 7% net present value 3 23,700
ANNUAL CAP MAINTENANCE (Yecar 3) ! LS $ 25300 § 22,200 Cap maintenance st 7% net present value $ 22.200
ANNUAL CAP MAINTENANCE (Year 4) t LS s 25300 S 20,800 Cap maintenance at 7% net present value s 20,800
ANNUAL CAP MAINTENANCE (Year 5) I LS $ 25500 § 19,500 Cup maintenance at 7% net present value 3 19,500
TOTAL ESTIMATED COST ANNUALIZED COSTS $ 966,905
ROM ESTIMATTE (-30%) $ 676.800
ROM ESTIMATY: (+50%) s 1.450.400
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1.0 INTRODUCTION

The U.S. Environmental Protection Agency (EPA) named the former site of Gulfco Marine
Maintenance, Inc. in Freeport, Brazoria County, Texas (the site) to the National Priorities List
(NPL) in May 2003. The EPA issued a modified Unilateral Administrative Order (UAO),
effective July 29, 2005, which was subsequently amended effective January 31, 2008. The UAO
required a Remedial Investigation (RI) and Feasibility Study (FS) be conducted for the site. As
part of the RI/FS, a Screening Level Ecological Risk Assessment (SLERA) was prepared (Pastor,
Behling & Wheeler [PBW] 2010a) on behalf of LDL Coastal Limited LP (LDL), Chromalloy
American Corporation (Chromalloy) and The Dow Chemical Company (Dow), collectively
known as the Gulfco Restoration Group (GRG). The Scientific/Management Decision Point
(SMDP) provided in the final SLERA concluded there was a potential for adverse ecological
effects, and a more thorough assessment was warranted. '

This document summarizes the site investigation activities and analysis that has been performed
in accordance with the Final Baseline Ecological Risk Assessment (BERA) Work Plan &
Sampling and Analysis Plan (SAP) (URS Corporation [URS] 2010b) and presents the assessment
of ecological risk in the form of a Streamlined Ecological Risk Evaluation (SERE) for the Gulfco
Marine Maintenance Superfund Site located in Freeport, Texas to assess if there is a need for a
Non-Time Critical Removal at this Site north of Martin Avenue.

This SERE has been prepared using EPA guidance (EPA 1997; EPA 1998; EPA 1999) and the
Texas Natural Resource Conservation Commission (TNRCC) guidance (TNRCC 2001).

1.1 SITE BACKGROUND

The site is located in Freeport, Texas at 906 Marlin Avenue (also referred to as County Road
756) (Figure 1). The site consists of approximately 40 acres along the north bank of the
Intercoastal Waterway between Oyster Creek (approximately one mile to the east) and the Texas
Highway 332 bridge (approximately one mile to the west). The site includes approximately
1,200 feet (ft) of shoreline on the Intercoastal Waterway, the third busiest shipping canal in the
United States.

Marlin Avenue divides the site into two primary areas (Figure 2). For the purpose of
descriptions in this report, Marlin Avenue is approximated to run due west to east. The property
north of Marlin Avenue (the North Area) consists of undeveloped land and closed surface
impoundments, while the property south of Marlin Avenue (the South Area) was developed for
industrial uses with multiple structures, a dry dock, an above ground storage tank (AST) farm,
and two barge slips connected to the Intercoastal Waterway. This SERE addresses only the area
. north of Martin Avenue.

Adjacent property to the north, west, and east of the North Area is undeveloped. Adjacent
property to the east of the South Area is currently used for industrial purposes while to the west
the property is currently vacant and previously served as a commercial marina. The Intercoastal
Waterway bounds the South area to the south. Residential areas are located south of Marlin
Avenue, approximately 300 ft west of the site, and 1,000 ft east of the site.

Guifco Marine Maintenance Superfund Site Streamlined Ecological Risk Evaluation
Freeport, Texas Revision: 01
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Some of the North Area is upland created from dredge spoil, but most of this area is considered
wetlands, as per the U.S. Fish and Wildlife Service (FWS) Wetlands Inventory Map (FWS
2008). The most significant surface features in the North Area are two ponds (the Fresh Water
Pond and the Small Pond) and the closed former surface impoundments (Figure 2). The former
surface impoundments and the former parking area south of the impoundments and Marlin
Avenue comprise the vast majority of the upland area within the North Area.

Field observations during the PRP RI indicate the North Area wetlands are irregularly flooded
with nearly all of the wetland area inundated by surface water that can accumulate to a depth of
one ft or more during extreme high tide conditions, storm surge events (such as hurricanes),
and/or in conjunction with surface flooding of Oyster Creek located northeast of the site. Due to
very.low topographic slope and low permeability surface sediments, the wetlands are also very
poorly draining and can retain surface water after major rainfall events.

During site reconnaissance performed by EA Engineering, Science, and Technology, Inc. (EA)
on 15 December 2010 it was noted that the wetlands are part of the contiguous high marsh/salt
pan area between the site and Oyster Creek. These wetland areas were inundated with water
(surface to 4 cm below grade), and connecting ditches and the marsh pan held several
centimeters of water (EA 2010b).

Under normal tide conditions and during periods of normal or below normal rainfall, standing
water within the wetlands (outside of the two identified ponds discussed below) is typically more
limited. Depending on rainfall and tide conditions, these areas can either be completely full of
water or completely dry.

Water in the Fresh Water Pond is approximately 4 to 4.5 fi deep and is relatively brackish (PBW,
2009). This pond appears to be a borrow pit created by the excavation of soil and sediment as
suggested by the well-defined pond boundaries and relatively stable water levels. Water levels
in the Fresh Water Pond are not influenced by periodic extreme tidal fluctuations as the pond
dikes preclude tidal floodwaters in the wetlands from entering the pond, except for during
extreme storm surge events. :

The small irregularly shaped area immediately north of the Fresh Water Pond (Figure 2) is a salt
panne, a shallow depression that retains seawater for short periods of time such that salt
accumulates to high levels over multiple tidal cycles.

The Small Pond is a very shallow depression located in the eastern corner of the North Area.

The Small Pond is not influenced by daily tidal fluctuations and behaves in a manner consistent
with the surrounding wetland (i.e., becomes dry during dry weather, but retains water in response
to and following rainfall and extreme tidal events). The Small Pond is also indicative of a salt
panne.

Aerial spraying of the wetland areas north of Marlin Avenue, including the North Area, for

mosquito control has historically been and continues to be performed by the Brazoria County
Mosquito Control District and its predecessor agency, the Brazoria County Mosquito Control
Department (both referred to hereafter as BCMCD). Aerial spraying for mosquito control has
been performed from altitudes of 50 to 100 ft (Lake Jackson News 1957). Recently, BCMCD

Gulfco Marine Maintenance Superfund Site Streamlined Ecological Risk Evaluation
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has been using Dibrom©, and organophosphate insecticide, with a diesel fuel carrier through a
fogging atomizer application (Brazoria County Facts [Facts] 2006, 2008a, 2008b), as well as
other compounds such as Scourge™, Kontrol 30-30, and Fyfanon® (personal communication
between Gary Miller [EPA] and Fran Henderson [BCMCD 27 October 2010]). Truck-based
spraying has also been performed along Marlin Avenue. Both types of spraying were observed
during the performance of site RI activities by the PRP.

1.2  STREAMLINED ECOLOGICAL RISK EVALUATION PROCESS

In the superfund program, ecological risk is evaluated in an eight-step process, as defined in the
Ecological Risk Assessment Guidance for Superfund (EPA 1977):

‘1) Screening Level Problem Formulation

2) Screening Level Exposure Estimate and Risk Calculation
3) BERA Problem Formulation

4) Study Design and Data Quality Objective Process

5) Field Sampling Plan Verification

6) Site Investigation and Data Analysis

7) Risk Characterization

8) Risk Management

The first two steps of the process were completed in the final PRP SLERA for the site (PBW
2010a). At the conclusion of the SLERA, the potential for adverse risk to several ecological
receptors was determined and a SMPD was made to continue in the risk assessment process.

The third step in the process (BERA Problem Formulation) was completed for the site by the
PRP in the Final Baseline Ecological Risk Assessment Problem Formulation (URS 2010a). In
the problem formulation step, the list of constituents of potential ecological concern (COPEC) is
further refined, contaminant fate and transport is evaluated, assessment endpoints, and a
conceptual site model are defined, and questions of risk are developed. ’

The fourth and fifth steps in the BERA process were completed by the PRP in the Final Baseline
Ecological Risk Assessment Work Plan & SAP (URS 2010b). In these steps, a work and -
sampling plan is developed for collecting additional media in support of the PRP BERA(in
preparation) and the methods for evaluating the potential for risk at the site (i.e., toxicity testing)
are outlined. Data quality objectives (DQOs) are also defined in these steps. The PRP is in the
process of completing the BERA (steps 6 through 8).

This document is a focused SERE, evaluating the need for a Non-Time Critical Removal at the
Site north of Martin Avenue. As such, this document should not be considered as a formal part
of the 8-step ecological risk assessment process discussed above but rather a limited and focused
assessment of the wetlands nosth of Martin Avanue, to determine if sufficient risk is present to
warrant a removal action. If the results of the SERE indicate a potential for ecological risk, a
risk management decision is developed concerning what future actions, if any, may be warranted
to manage that risk.

Gulfco Marine Maintenance Superfund Site ‘ Streamlined Ecological Risk Evaluation
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1.3  SCOPE OF DOCUMENT AND REPORT ORGANIZATION

Because there is no guidance for a focused SERE, this document follows the outline of the site
investigation and analysis (Step 6) conducted in support of a BERA and the resulting risk
characterization (Step 7) of the ecological risk process. Risks are estimated using both
qualitative and quantitative methods (toxicity testing). The results of this SERE will support
Step 8 (risk management) if needed. Possible decision outcomes from the SERE include:

e There is adequate information to conclude that no adverse ecological risk is present (i.e.,
risk is within acceptable limit and further evaluation is not needed)

e There is adequate information to conclude that adverse ecological risk is present and
development of remedial alternatives is warranted (i.e., continue to Step 8)

¢ Available information is not adequate to estimate risk (i.e., data gaps are present)

Section 2 of this document provides a discussion of the site investigation activities that were
completed in support of this SERE and outlined in the PRP’s Final Baseline Ecological Risk
Assessment Work Plan & SAP (URS 2010b). Section 3 summarizes the media concentrations
and exposure point concentrations for site samples. Section 4 provides an analysis of the effects
to ecological receptors. Section 5 provides the risk characterization. Section 6 provides a
discussion of the uncertainties associated with the BERA, and Section 7 summarizes the
conclusions of the SERE.

2.0  SITE INVESTIGATIONS IN SUPPORT OF THE PRP BERA

This section describes the data collected from North Area surface soil, wetland sediment and
surface water samples, and used in this SERE. Sampling activities were conducted by the PRP
between August 2010 and September 2010. The sample collection methods, analytical methods,
and toxicity testing methods are described in the Final BERA Work Plan & SAP (URS 2010b)
and summarized below. Overall, the data collected by the PRP in support of the BERA met the
DQOs outlined in the Final BERA Work Plan & SAP (URS 2010b) and are adequate for
evaluation and risk characterization used in this SERE.

2.1 TERRESTRIAL ENVIRONMENT

Investigation of site terrestrial areas was limited to the upland regions in the North Area
including the former surface impoundments and the area south of the former impoundment.
Soils in these areas likely became contaminated with COPECs due to surface runoff from the
former surface impoundment area prior to capping. The final PRP SLERA identified potential
risk to lower-trophic receptors such as soil invertebrates in these upland areas (PBW 2010a).
Media collected in support of the PRP BERA included surface soils (0-6 inches below ground
surface [bgs]), which represents the biologically active zone for soil-dwelling invertebrates.
Toxicity tests were also conducted on surface soils to assess potential effects to these
invertebrates. The analytical data for each sample are presented in Appendix A of the Final
Preliminary Site Characterization Report (PSCR) (PBW 2010b) and summarized in Table 1.

Gulfco Marine Maintenance Superfund Site - Streamlined Ecological Risk Evaluation
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2.1.1 North Area Surface Soil Sample Collection and Analysis

A total of six (6) surface soil samples were collected (0-6 inches bgs) from the North Area. Five
(5) samples (NASO1 to NASO05) were collected in the area south of the former surface
impoundment area, and one sample (NAS06) was collected in the northwest corner of the former

© surface impoundment area (Figure 3a). An additional three (3) samples were collected in the soil
reference area approximately 2000 ft east of the site (Figure 3b). Analytical results are shown in
Table 1. ' '

All samples were analyzed for the following metals identified as COPECs in previous steps of
the risk assessment process: '

e Barium

e Chromium
e Copper, and
e Zinc

In addition, three of the six soil samples from the North Area (NAS02, NAS03, and NAS05)
were analyzed for 4,4’- dichlorodiphenyltrichloroethane (DDT) and Aroclor-1254.

2.1.2  North Area Surface Soil Toxicity Testing

Laboratory toxicity tests (bioassays) were conducted using the six surface soil samples collected
from the North Area and the three reference samples to evaluate direct toxicity to soil-dwelling
invertebrates. A 28-day earthworm (Eisenia fetida) chronic bioassay was originally proposed by
the PRP in the Final BERA Work Plan and SAP (URS 2010b); however, elevated salinity in the
surface soil samples made use of the earthworm problematic. When earthworms were
introduced to the North Area soil samples there was an immediate avoidance reaction followed
by acute mortality in all of the site and background samples. The elevated salinity levels are
believed to be due to frequent inundation of estuarine during storm events. Also, much of the
soil was originally dredge spoils from the Intercoastal Waterway, which was used as a fill
material.

An alternative to the earthworm bioassays was developed following discussion and agreement by
the EPA. This alternative treated the soils samples as sediments by adding synthetic seawater
and exposing the marine polychaetous annelid, Neanthes arenaceodentata, to a 21-day bioassay
to assess growth and survival. Polychaetes occupy a similar feeding guild to earthworms. ‘The
North Area soil toxicity testing was conducted from September 10 through October 1, 2010.

2.2  AQUATIC ENVIRONMENT

Sediments and surface water in the areas of the North area likely became contaminated with
COPEC:s from direct discharge from barge cleaning operations, surface runoff, and flooding
mechanisms. The final PRP SLERA identified potential risk to sediment and surface water
dwelling invertebrates (PBW 2010a). Media collected in support of the PRP BERA included
bulk sediments (0-6 inches bgs) and surface water from the North Area wetlands. Sediment pore
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water was also extracted from bulk sediments. Toxicity tests were conducted using wetland
sediments and surface water to assess potential effects to sediment and surface water dwelling
invertebrates. The analytical data for each sample are presented in Appendix A of the Final
Preliminary Site Characterization Report (FPSCR) and summarized in Table 2 through Table 4.

2.2.1 North Area Wetland Bulk Sediment Sample Collection and Analysis

A total of seven (7) bulk sediment samples were collected by the PRP at depths of 0-6 inches bgs
from the North Area wetlands. Five (5) samples (EWSEDO3 to EWSEDO7) were collected in
the wetland areas south of the former surface impoundment area, and two samples (EWSEDO1
and EWSEDO2) were collected north of the Fresh Water Pond (Figure 4). An additional two (2)
samples were collected in the sediment reference area north of the site and west of the former
surface impoundments (Figure 4). Analytical results are shown in Table 2.

All samples were analyzed for the following parameters identified as COPECs in previous steps
of the risk assessment process:

¢ Polycyclic Aromatic Hydrocarbons (PAHs): 2-methylnaphthalene, acenaphthene,
acenaphthylene, anthracene, benzo(a)anthracene, benzo(a)pyrene, benzo(g,h,i)perylene,
chrysene, dibenzo(a,h)anthracene, fluoranthene, fluorene, indeno(1,2,3-cd)pyrene,
phenanthrene, pyrene

Pesticides: 4,4’-DDT, endrin aldehyde, endrin ketone, gamma-chlordane

Metals: arsenic, copper, lead, nickel, zinc

Acid Volatile Sulfides/Simultaneously Extracted Metals (AVS/SEM)

Grain size analysis

In addition to the bulk sediment samples, pore water was extracted and analyzed for COPECs for
all but one sediment sample (EWSEDOS5)(Table 3). This sample was too dry to extract pore
water.

2.2.2  North Area Wetland Bulk Sediment Toxicity Testing

Laboratory toxicity tests (bioassays) were conducted using the seven site sediment samples
collected from the North Area and the two reference samples to evaluate direct toxicity to
sediment-dwelling invertebrates. Two 28-day chronic bioassays were conducted using the
amphipod, Leptocheirus plumulosus, and the polychaete, N. arenaceodentata. Both organisms
were selected for toxicity testing because both are representative of common species found along
the Texas gulf coast marshes, are sensitive to site COPECs, and are tolerant to a wide range of
sediment and salinity conditions. Study endpoints of growth, mortality, and reproduction were
measured for the L. plumulosus bioassay, while only the growth endpoint (with mortality data
used to assist in the calculations) was used for the N. arenaceodentata bioassay.

2.2.3 = North Area Wetland Surface Water Sample Collection and Analysis

A total of three (3) surface water samples were collected from the North Area wetlands. One
sample (EWSWO01) was collected in the area north of the Fresh Water pond. One sample
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(EWSWO03) was collected in the small, irregularly shaped waterbody south of the former surface
impoundment, and one sample (EWSWO04) was collected from the near the Small Pond

(Figure 5). Surface water was not present at the reference location (EWSWO02) and analysis and
this location could not be performed. Analytical results are shown in Table 4.

All surface water samples were analyzed for the following parameters identified as COPECs in
previous steps of the risk assessment process:

Acrolein (EWSWOI only)
Dissolved copper
Dissolved nickel
Dissolved silver
Dissolved zinc

2.2.4 North Area Wetland Surface Water Toxicity Testing

Laboratory toxicity tests (bioassays) were conducted using the three site surface water samples
collected from the North Area to evaluate direct toxicity to surface water-dwelling invertebrates.
A 7-day chronic bioassay analysis that measured the survival and growth of the mysid shrimp,
Mysidopsis bahia, was originally proposed in the Final BERA Work Plan & SAP (URS 2010b);
however, elevated salinity in the surface water samples from the salt panne areas (40% salinity at
EWSWO01 and 39% at EWSW04) were outside the testing tolerances for this test organism.

An alternative to the mysid shrimp bioassays was developed following discussion and agreement
by the EPA. This alternative used the brine shrimp (Artemia salina), which is better suited to
testing at high salinities. No standards have been established for toxicity testing conducted on
brine shrimp and a standard operating procedure (SOP) was developed by the analytical lab by.
referencing SOPs available for determining toxicity to produced (oil field) waters. The test
protocol was shortened from 7 days to 96-hours and measured acute mortality of the organisms
as the test endpoint. The shortened test period would likely be more representative of the
intermittent nature of the surface water being evaluated in the North Area wetlands.

Surface water toxicity tests were conducted three times between September 16 and October 3,
2010.

3.0 EFFECTS ANALYSIS.

This section presents effects analysis of the data collected through the supplemental sampling
activities and toxicity testing of site media for the Gulfco site. This analysis evaluates the
potential adverse impacts associated with COPCs and calculates effects concentration 20 percent
reduction (EC20s), where relevant. The toxicity test reports are available in the Final :
Preliminary Site Characterization Report (FPSCR) (PBW 2010b). The independent evaluation
by the EA project team is included in the Data Evaluation Summary Report (DESR) (EA 2010a).
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3.1 TERRESTRIAL ENVIRONMENT

The following section discusses the comparison of soil analytical data to benchmarks and the
results of the toxicity testing.

3.1.1 Comparison of North Area Surface Soil Concentrations to Literature-Based
Ecological Screening Values (ESVs)

Table 1 provides a summary of the 2010 surface soil analytical results generated from
implementation of the PRP BERA sampling plan. Table 1 also compares the Texas Commission
of Environmental Quality (TCEQ) soil benchmarks to the 2010 North Area surface soil

concentrations.

The 2010 surface soil data shows exceedances of soil benchmarks for barium, chromium, copper,
and zinc. Barium (which ranges from 52.2 milligram per kilogram [mg/kg] to 502 mg/kg)
exceeded the TCEQ soil benchmark of 300 mg/kg in one site location (NAS04) and one
reference sample (NAS07). Chromium (which ranges from 7.86 mg/kg to 97.3 mg/kg) exceeded
the TCEQ soil benchmark of 30 mg/kg in two site locations (NASO1 and NASO05). Copper
(which ranges from 10.1 mg/kg to 221 mg/kg) exceeded the soil benchmark of 61 mg/kg at only
one site location (NASO1). Zinc (which ranges from 62.3 mg/kg to 5770 mg/kg) exceeded the
TCEQ soil benchmark of 120 mg/kg at five of the six site locations (NASO1 to NAS0S5) and two
of the reference samples (NASO7 and NASOS8).

TCEQ soil benchmarks were not available for the organics (4,4’-DDT and Aroclor-1254).
3.1.2  Results of the V. arenaceodentata Toxicity Tests

The results of the N. arenaceodentata toxicity tests are presented in Table 5 and summarized
below from the PSCR (PBW 2010b). The testing of N. arenaceodentata over a 21-day exposure
period showed no statistically significant difference between the North Area surface soil samples
and the reference samples to the survival and growth endpoints for N. arenaceodentata. Survival
of the six site samples ranged from 76 percent to 96 percent and the survival of the three
reference samples ranged from 60 percent to 92 percent. Growth data show a similar
relationship between the site and reference samples. The complete report for the 21-day N.
arenaceodentata is presented in the PSCR (PBW 2010b).

In the evaluation, reference soils in NAS0O8 and NAS09 were pooled since they showed similar
toxicological responses; however, reference soils at NAS07 were compared independently to site
samples due to a significant difference at this location for both assessment endpoints. No site
samples exhibited reduced survival to N. arenaceodentata when compared to either NASO7 or
the pooled references consisting of NASO8 and NAS09. For the growth endpoint, however,
growth at NASO1 was 57 percent lower than growth in reference NAS07 which is a statistically
significant difference. The analytical results for NASO1 and the reference soils are provided on
Figures 3a and 3b. No other site samples exhibited reduced growth when compared to NAS07.
The output files for the analysis are presented in the DESR (EA 2010a).
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3.2 AQUATIC ENVIRONMENT — NORTH AREA WETLANDS

The following section discusses the comparison of sediment and surface water analytical results
to benchmarks and toxicity test results. '

3.2.1 Comparison of Sediment and Pore Water Concentrations to Literature-Based
ESVs _ ‘

Table 2 summarizes the analytical results for the 2010 wetland sediment samples collected in
support of the BERA. There were several exceedances of the sediment benchmarks for multiple
individual PAHs (acenaphthene, acenaphthylene, benzo(a)pyrene, chrysene,
dibenzo(a,h)anthracene, fluoranthene, phenanthrene, pyrene) and metals (lead, nickel, and zinc).
Acenaphthene (which ranges from 0.0013 mg/kg to 0.075 mg/kg) exceeded the TCEQ sediment
‘benchmark of 0.016 mg/kg in one site location (EWSEDO0S5). Acenaphthylene (which ranges
from 0.0008 mg/kg to 0.057 mg/kg) exceeded the TCEQ sediment benchmark of 0.044 mg/kg in
one site location (EWSEDO1). Benzo(a)pyrene (which ranges from 0.01 mg/kg to 0.79 mg/kg)
exceeded the TCEQ sediment benchmark of 0.43 mg/kg in one site location (EWSEDO5).
Chrysene (which ranges from 0.014 mg/kg to 0.77 mg/kg) exceeded the TCEQ sediment
benchmark of 0.384 mg/kg in three site locations (EWSEDO1, EWSEDO02, and EWSEDO5).
Dibenzo(a,h)anthracene (which ranges from 0.0026 mg/kg to 0.17 mg/kg) exceeded the TCEQ
sediment benchmark of 0.0634 mg/kg in three site locations (EWSEDO1, EWSEDO2, and
EWSEDOS). Fluoranthene (which ranges from 0.02 mg/kg to 1.3 mg/kg) exceeded the TCEQ
sediment benchmark of 0.6 mg/kg in one site location (EWSEDOS5). Phenanthrene (which ranges
from 0.013 mg/kg to 0.78 mg/kg) exceeded the TCEQ sediment benchmark of 0.24 mg/kg in one
site location (EWSEDOS). Pyrene (which ranges from 0.021 mg/kg to 1.1 mg/kg) exceeded the
TCEQ sediment benchmark of 0.665 mg/kg in one site location (EWSEDOS5). Lead (which
ranges from 12 mg/kg to 76.1 mg/kg) exceeded the TCEQ sediment benchmark of 46.7 mg/kg in
two site locations (EWSEDO03 and EWSEDO05). Nickel (which ranges from 14.4 mg/kg to 22.5
mg/kg) exceeded the TCEQ sediment benchmark of 20.9 mg/kg in two site locations (EWSEDO3
and EWSEDO5). Zinc (which ranges from 70.1 mg/kg to 959 mg/kg) exceeded the TCEQ
sediment benchmark of 150 mg/kg in four site locations (EWSEDO03 to EWSEDO6).

Analytical results for additional parameters including grain size analysis'and SEM/AVS are also
presented in Table 2. The SEM/AVS ratios are all above 1.0, except EWSEDO08 (SEM/AVS
ratio 0of 0.157). Sediment grain sizes are fairly consistent between locations, except for the
relatively high fraction of gravel and low fraction of clay found at EWSEDO02 and EWSEDO03,
which is the opposite of the typical sediment profile (i.e., low fraction of gravel and high fraction
of clay).

Table 3 summarizes the analytical results for the 2010 sediment pore water samples. The only
exceedances of surface water benchmarks from site sediment pore water samples were for endrin
aldehyde, endrin ketone, copper, and zinc. Endrin aldehyde (which ranges from <0.00000046
milligrams per liter [mg/L] to 0.000015 mg/L) exceeded the TCEQ surface water benchmark of
0.000002 mg/L in three site locations (EWSEDO1 to EWSEDO03). Endrin ketone (which ranges
from <0.00000066 mg/L to 0.000007 mg/L) exceeded the TCEQ surface water benchmark of
0.000002 mg/L in one site location (EWSEDO3). Copper (which ranges from <0.000342 mg/L
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to 0.00702 mg/L) exceeded the TCEQ surface water benchmark of 0.0036 mg/L in two site
locations (EWSEDO3 and EWSEDOS5). Zinc (which ranges from <0.00135 mg/L to 0.626 mg/L)
exceeded the TCEQ surface water benchmark of 0.0842 mg/L in two site locations (EWSED04
and EWSED06).

The only exceedances of either sediment or surface water benchmarks in the background
samples were 4,4’-DDT in sediment and 4,4’-DDT, endrin aldehyde, and nickel in pore water.

3.2.2  Results of the N. arenaceodentata Toxicity Tests

The results of the N. arenaceodentata toxicity tests are presented in Table 5 and summarized
below from the PSCR (PBW 2010b). For N. arenaceodentata and the survival endpoint there
were no statistically significant differences between the seven site samples and the two reference
samples. Survival rates ranged from 72 percent to 96 percent in site samples and 68 percent to
76 percent in the reference samples. For the primary growth endpoint, there were also no
statistical differences between the seven site samples and the two reference samples (PBW
2010b).

In the evaluation, reference soils in NASO8 and NAS09 were pooled since they showed similar
toxicological responses. No Site samples exhibited reduced survival or growth to N. .
arenaceodentata when compared to the pooled references consisting of NAS08 and NAS09.
The output files for the analysis are presented in the DESR (EA 2010a).

3.2.3  Results of the L. plumulosus Toxicity Tests

For the amphipod L. plumulosus, there were no statistical differences between the seven site
samples and the two reference samples for either the survival or growth endpoint. Survival rates
ranged from 13 percent to 58 percent in site samples and between 19 percent and 33 percent in
reference samples (Table 5). There were insufficient offsprmg available for statistical analysis of
reproduction as an endpoint.

In the evaluation, reference soils in NAS08 and NAS09 were pooled since they showed similar
toxicological responses. Four site samples exhibited reduced survival when compared to the
pooled reference data set. These were EWSEDO03, EWSED04, EWSEDO06, and EWSEDO7. The
reduced survival rates were 62, 55, 75, and 43 percent, respectively. The analytical results for
the four locations exhibiting reduced survival and the reference areas are provided on Figure 4.

Growth was also lower in samples EWSEDO03 and EWSEDO06 when compared with the pooled
reference data set. The magnitude of the reduced growth was 63 percent and 80 percent
respectively. The output files for the analysis are presented in the DESR (EA 2010a).

3.2.4 Comparison of Wetland Surface Water Concentrations to Literature-Based ESVs

Table 4 provides a summary of the 2010 wetland surface water samples collected in support of
the PRP BERA and includes the TCEQ surface water benchmarks. The only exceedance of a
surface water benchmark was for dissolved copper at EWSWO03. The background location
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(EWSWO02) could not be sampled for surface water during the 2010 sampling event as this area
was dry.

3.2.5 Results of the A. salina Toxicity Tests

The results of the A. salina toxicity tests are presented in Table 7 and summarized below from
the FPSCR (PBW 2010b). The surface water toxicity tests were conducted three times between
September 16 and October 3, 2010. EWSWO01 and EWSW04 showed no evidence of acute
toxicity since survival in the undiluted samples were greater than or equal to 80 percent for all
test durations where the corresponding control survival was greater than or equal to 90 percent.
EWSWO03 was found to be non-toxic in test runs 1 and 2 (survival in the undiluted sample was
greater than or equal to 80 percent for all test durations where the corresponding control survival
was greater than or equal to 90 percent. In test run 3, a concentration-related mortality response
was observed for EWSWO03. The corresponding medial lethal concentrations are as follows:

e 24 hour = 30.7 percent
e 48 hour = 10.6 percent
e 72 hour = 6.2 percent

While the mortality response for EWSWO3 in test run 3 is consistent with the detection of copper
at a concentration above the TCEQ chronic surface water benchmark (0.00854 mg/L vs. 0.00360
mg/L), the magnitude of the exceedance is not consistent with the observed mortality in test run
3, and is not consistent with the absence of toxicity in the first two runs (PBW 2010b). The
TCEQ acute and chronic freshwater values at a hardness of 237mg/L (Oyster Creek USGS,1998)
would be 0.032mg/L and 0.0198mg/L respectively.

The evaluation included an independent review of the results for run 3 for all samples, which
exhibited an acceptable control survival for 72 hours. By relevant test method guidance (EPA
2002), the Probit Method is the preferred procedure for determining the lethal concentration 50
percent (LC50) if the data passes the chi-square test. The Probit Method was appropriate for the
data from these tests, and was used in the analysis. The results were generally consistent with
those presented in the FPSCR (PBW 2010b):

e Samples EWSWO1 and 4 did not exhibit acute toxicity (LC50 > 100 percent)
e Sample EWSWO03 had an LC50 at 6 percent dilution '

The analytical results of at sample EWSWO03 (the only place to indicate toxicity) are shown on
Figure 5 and in Table 4.

3.3 SUMMARY

In the analysis of North Area surface soils, where reference samples were pooled for NAS08 and
NASO09 and evaluated independently of reference sample NASO07, site sample NASO1 exhibited
reduced growth of N. arenaceodentata when compared with reference sample NASO07.
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When assessing survival and growth in the polychaete, N. arenaceodentata, and the amphipod,
L. plumulosus, where reference samples were pooled, wetland sediments EWSED-03, EWSED-
04, EWSED-06, and EWSED-07 exhibited reductions in survival of L. plumulosus when
compared with survival in wetland sediment reference samples in the analysis. Site samples
EWSED-03 and EWSED-06 also exhibited significantly reduced growth of L. plumulosus when
compared with wetland sediment reference samples.

In the analysis, using pooled reference data to evaluate the results of the acute toxicity tests of
three surface water samples to brine shrimp (4. salina), Samples EWSW-01 and EWSE-04 did
not exhibit acute toxicity (LCS50 > 100 percent), and Sample EWSW-03 had an LC50 between
5 and 6 percent dilution. '

4.0 RISK CHARACTERIZATION

This section serves to analyze the data presented to this point in the SERE and provide an
estimate of risk to the identified receptors in the North Area terrestrial environment and the
aquatic environments located in the North Area. The risk characterization process will help
address the ecological risk questions posed in the Final BERA Work Plan & SAP (URS 2010b):

1) Does direct exposure to COPEC:s in surface soil adversely affect the abundance,
diversity, productivity, and function of the soil invertebrate community?

2) Does direct exposure to COPECs in bulk sediments and pore water adversely affect the
abundance, diversity, productivity, and function of benthic invertebrates?

3) Does direct exposure to COPECs in surface water adversely affect the abundance,
diversity, productivity, and function of the fish community?

Addressing these assessment endpoints will assist in answering the risk management decision
regarding the need for a non-time critical removal action in the north area of the Site.

4.1 IDENTIFICATION OF POTENTIAL STRESSORS

One step in characterizing risk is the identification of potential stressors in each ecological area
where toxicity is observed. Initial steps in this dose-response evaluation uses techniques that are
occasionally referred to as “data mining” techniques intended to identify relationships between
parameters. Procedures used included development of correlation matrices and Principal
Components Analysis (PCA). Upon review of findings of these statistical procedures, the
concentrations of a selected number of indicator chemicals that are significantly associated with
a 20 percent reduction in measurement endpoints (effects concentration 20 percent reduction, or
EC20) were estimated. EC20s were estimated by the smoothed linear interpolation procedure
recommended by relevant EPA test methods (see for example, EPA 2000, Section 16.2.5.7).

It is generally true that statistical associations are not conclusive regarding cause and effect.
Because many of the chemicals are significantly correlated with other chemicals in the samples,
the ability to conclude cause and effect from the statistical analyses is difficult. A subset of
chemicals with the strongest statistical association with adverse effects was selected as indicator
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chemicals for estimation of EC20s. It is possible that these chemicals are not the cause of the
adverse effect; adverse effects may actually be caused by one or more other chemicals that are
correlated with the indicator chemicals. Nonetheless, the indicator chemicals selected have the
strongest association with the adverse effects, and may be used to identify sediments that are
likely to impair the identified ecological receptors.

Parameters evaluated included concentration of chemicals in bulk sediment, concentrations of
organic chemicals normalized by the organic carbon (OC) content of the sediments/soils,
concentrations of chemicals in pore water, ZSEM/AVS, (ZSEM-AVS)/Total Organic Carbon

(TOC), OC, and grain size (indicated by percent gravel, sand, silt, and clay).

The PCA procedure was implemented using SYSTAT 11 (SYSTAT Software, Inc. 2004). Two
factors were sought. The first factor is a linear combination of the chemical concentrations that
explains the largest portion of the variance in the concentration data. The second factor is
orthogonal (not correlated) to the first and explains as much of the remaining variance in the data
as possible. The results of this correlation analysis is provided in the DESR (EA 2010a).

4.2 DIRECT EXPOSURE OF SOIL INVERTEBRATES

The potential for adverse effects to the soil invertebrate community were evaluated primarily
through comparison of COPEC concentrations in North Area surface soils to literature-based
benchmarks and the 21-day bioassay results of N. arenaceodentata.

4.2.1 Comparison of North Area Surface Soils to Literature-Based Benchmarks

Only barium, chromium, copper, and zinc exceeded soil benchmarks. Exceedances of these
benchmarks were limited to three site samples except zinc, which was present in five of six site
samples. Only barium and zinc were present above screening levels in the reference area soils.
While comparison to literature-based benchmarks can be a tool for assessing risk, this method
has the highest uncertainty and lowest confidence because they are not site-specific toxicity
values.

4.2.2  N. arenaceodentata Toxicity Testing and Identification Potential Stressors

The evaluation of toxicity testing results for this receptor indicates the potential for reduced
growth of N. arenaceodentata at NASO1, which had the highest metals concentrations, when
compared with reference sample NASO7. A limited number of potential stressors were
quantified in the North Area Soils exposure area. These were barium, chromium, copper, and
zinc. Chromium, copper, and zinc were significantly correlated with each other (co-located),
while barium was not associated with the other metals analyzed. As discussed in the DESR,
chromium, copper, and zinc also appeared to be negatively associated with N. arenaceodentata
growth, however the apparent relationships were not significant at the 0.10 level of significance,
and were not investigated further (EA 2010a).
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5.0 UNCERTAINTY

Uncertainty exists in many areas of risk assessment. The nature of the uncertainties depends on
the data available, the degree of knowledge of site conditions, and the assumption made
throughout the risk assessment process. Site-specific uncertainties inherent in the SERE are
provided below:

e Toxicity to soil dwelling invertebrates was assessed using site toxicity data from N.
arenaceodentata, a sediment dwelling marine polychaete, due to the high salinity of
surface soils in the North Area. Site soils were submerged with synthetic seawater for the
toxicity tests. The treatment of surface soils as sediments and the use of a marine
invertebrate may over- or underestimate risk to soil-dwelling invertebrates present in the
North Area terrestrial environment.

o Site media concentrations were compared to literature-based benchmarks, or ESVs,
which are not site-specific. This may over or underestimate risk.

e Toxicity to surface water dwelling invertebrates was assessed using site toxicity test data
for the brine shrimp, 4. salina, for which no established SOP was available. Multiple
runs of the surface water toxicity tests were required due to potential feeding issues of
test organisms and repeated control failure. Surface water reference data was also not
available due to dry conditions in the reference area for comparison to toxicity test
results. These factors may over- or underestimate risk to surface water-dwelling
invertebrates present in the North Area aquatic environment.

e The results of the toxicity studies are not always well correlated to the results of the
analytical chemistry. For example, while reference samples were elevated in soil sample
NASO07, the survival of N. arenaceodentata in that sample was high (92 percent).
Contrastingly, reference concentrations of all metal COPECs were below the TCEQ soil
benchmarks at sample location NAS09, yet this sample indicated the highest mortality
(60 percent). Factors other than site COPECs may explain the observed toxicity. This
could over- or underestimate risk.

e The use of synthetic seawater to treat the soils as sediments for the toxicity test could also
over or underestimate risks.

e SEM/AVS ratios for wetland sediments are generally above 1.0, indicating that
conditions do not highly favor the formation of metal sulfides making them less
bioavailable. The ratio of “excess” SEM to the fraction OC content in sediment is below
130 micromoles per gram organic carbon (pmol/goc) which is the concentration
predicted to be non-toxic by the EPA (EPA, 2005) for six of the seven site samples. This
may overestimate risk to metals from wetland sediments.

e The differences in how hypothesis testing were performed resulted different outcomes for
wetland sediment and surface soils. This may over- or underestimate risk.

6.0 CONCLUSIONS

This SERE focused on characterizing potential risk from surface soils, sediments, and surface
waters in the North Area. Potential risk was evaluated through the additional data analysis.
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Toxicity tests of North Area surface soils to soil invertebrates, represented by the marine
polychaete, N. arenaceodentata, indicated a significant difference for growth at one sampling
location. Toxicity tests of wetland sediments to sediment dwelling invertebrates, represented by
the amphipod, L. plumulosus, indicated statistically significant differences in survival of L.
plumulosus at four locations and significant differences in growth at two locations. No
significant differences were observed for survival and growth of N. arenaceodentata for the
North Area sediment. Acute toxicity to the brine shrimp, 4. salina, was indicated in one surface
water sample from the North Area.

While the results of the site-specific toxicity test indicate the potential for some adverse effects
to benthic invertebrates, risk is likely overestimated due to the intermittent nature of surface
water in the wetlands. Depending on rainfall and tide conditions, many of the areas selected for
sediment toxicity analysis can often be completely dry. Significant populations of invertebrates
would likely be limited to areas with perennial surface water. While individuat effects may be
present, it is unlikely that population level effects to growth and survival of invertebrates exist
from COPEC: in site surface soils, sediments and surface waters.

These findings are similar to those of the EA Technical Memorandum Ecological and Habitat
Health Assessment, Wetlands A, B, and C (EA 2010b) which indicated that observed human
impacts to the Site wetland habitats are minor. The Site wetlands are not visually distinguishable
from surrounding wetlands in terms of wetland species composition and approximate density,
presence of invertebrates, and wildlife usage. These wetlands are providing valuable wetland
marsh functions, such as wildlife habitat, food, flood storage, water quality enhancement, and
groundwater recharge. Any disturbance, such as excavation of sediments or other remedial
activities, would require decades for sediments in this area to return to the salty sediment marsh
type environment present today.
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TABLES



TABLE 1

lofl
DATA SUMMARY FOR NORTH AREA SURFACE SOILS
GULFCO MARINE MAINTENANCE SUPERFUND SITE

Sample ID Location Comments 4,4'-DDT Aroclor-1254 Barium Chromium Copper Zinc
TCEQ Soil Benchmark NA NA 300 30 61 120

NASO1 North Area Soil 272 97.3 221 5770
NAS02 North Area Soil 0.0075 J 0.093 J 163 272 26.0 296 JH

NAS02DUP North Area Soil 0.015 ) 0.16 J 261 23.1 249 307
NAS03 North Area Soil 0.0078 - 190 154 229 307)
NAS04 North Area Soil - 0.01 502 7.86 10.8 321)
NAS0S North Area Soil 0.008 - 198 30.9 27.4 309 )
NAS06 North Area Soil - - 522 134 10.8 623 1]
NASO7 North Area Soil Background location BSS-01 - — 340 12.4 10.1 501
NAS08 North Area Soil Background location BSS-02 - - 182 13.6 12,6 182
NAS09 North Area Soil Background location BSS-03 - - 172 133 11.0 63.1

Notes:

Values in mg/kg. dry weight

J = Estimated Concentration

H = Concentratin Biased High
mg/kg = milligrams per kilograms
-- Not Analvzed

Values in bold exceed screening
benchmark




DATA SUMMARY FOR NORTH AREA WETLAND SEDIMENTS

TABLE 2

1of8

GULFCO MARINE MAINTENANCE SUPERFUND SITE

Sample 1D Location Date 2-Methylnaphthalene Acenaphthene Acenaphthylene Anthracene
TCEQ Marine Sediment Benchmark -- -- 0.07 0.016 0.044 0.0853
EWSEDOI Wetland 8/12/2010 0.0038 J 0.0046 J 0.057 0.043
EWSEDO2 Wetland 8/12/2010 0.002 J 0.0018 J 0.041 0.032
EWSED02DUP Wetland 8/12/2010 0.0026 J 0.0013 J 0.03 0.024
EWSEDO3 Wetland 8/13/2010 0.0068 0.0043 J 0.0032 J 0.005
EWSED04 Wetland 8/13/2010 0.0037 J 0.0026 J 0.0069 0.006
EWSEDO3 Wetland 8/12/2010 0.02 0.075 0.018 0.078
EWSEDO6 Wetland 8/12/2010 0.0016 J 0.0013 J -0.0008 J - 0.0011J
EWSEDO7 Wetland 8/13/2010 0.0053 0.009 0.0091 0.027
EWSEDO8 Wetland 8/13/2010 0.001J . < 0.00088 < 0.00069 0.0011
EWSED09 Wetland 8/13/2010 0.00061 J <0.00076 < 0.00059 < 0.00058

Notes:
“|Values in mg/kg. dry weight
[W = Intercoastal Waterway
= Estimated Concentration
L. = Concentratin Biased Low
< indicates samples was below indicated
detection limit.
mg/kg = milligrams per kilograms
IAVS = Acid Volatile Sulfides
SEM = Simultaneously Extracted Metals
-- Not Analyzed

Values in bold exceed screening benchmark




TABLE 2
20f8

DATA SUMMARY FOR NORTH AREA WETLAND SEDIMENTS
GULFCO MARINE MAINTENANCE SUPERFUND SITE

Sample ID Arsenic SEM/AVS Benzo(a)pyrene Benzo(g,h,i)perylene Copper Indeno(1,2,3-cd)pyrene
TCEQ Marine Sediment Benchmark 8.2 NA 0.43 NA 34 NA
EWSEDO1 297 0.089 0.24 0.63 20.6 0.22
EWSEDO2 2.4 0.014 0.12 0.46 13.3 0.18
EWSED02DUP 251 -~ 0.097 0.35 14.6 0.16
EWSEDO03 5.36 0.002 0.028 0.058 25 0.034
EWSEDO04 435 0.039 0.04 0.076 20.3 0.064
EWSEDOS 3.06 0.002 0.79 0.68 28.9 0.79
EWSED06 3.23 0.084 0.01 0.019 28.1 0.019
EWSEDO7 5.94 0.005 0.087 0.1 30.7 0.1
EWSEDOS 292 6.4 0.014 0.017 15.8 0.019
EWSED09 2.58 0.062 0.0027 J 0.0032 J 11.7 0.0032 J

[Notes:

Values in mg/kg, dry weight

IW = Intercoastal Waterway

J = Estimated Concentration

L. = Concentratin Biased Low

< indicates samples was below indicated
detection limit.

Img/kg = milligrams per kilograms

AVS = Acid Volatile Sulfides

SEM = Simultaneouslv Extracted Metals
-- Not Analyzed

Values in bold exceed screening benchmark




TABLE 2
3of8

DATA SUMMARY FOR NORTH AREA WETLAND SEDIMENTS
GULFCO MARINE MAINTENANCE SUPERFUND SITE

Sample ID Lead Nickel 4,4'-DDT Endrin Aldehyde | Benzo(a)anthracene Endrin ketone
TCEQ Marine Sediment Benchmark 46.7 20.9 0.00119 NA 0.261 NA
EWSEDOI1 17.2 18.9 <0.001) 0.0007 J <0.066 } < (1.000093
EWSED(02 12 15.6 < (.00017 <0.00012 <0.043 J < ().000093
EWSED02DUP 14.7 17.3 < 0.00017 <0.001J <0.00072J <0.00111)
EWSEDO03 48.4 21.7 0.0028 0.00027 ] 0.024 <0.00011 )
EWSEDO4 374 16.9 - -- 0.031 -
EWSEDOS5 76.1 14.4 < (0.019J 0.0014 J 0.55 <0.001J
EWSEDO6 329 22.5 0.0012 <0.00012 0.0069 < (0.000093
EWSEDO7 32.7 20.1 - -- 0.09 -
EWSEDO(S 19.8 16.3 0.0014 0.00052 J 0.011 <(.00012
EWSED(09 17.4 16.5 0.0016 <0.00012 0.0024 J < (.000093

Notes:
Values in mg/kg, dry weight
[W = Intercoastal Waterway
= Estimated Concentration
L. = Concentratin Biased Low
< indicates samples was below indicated
detection limit.
mg/kg = milligrams per kilograms
AVS = Acid Volatile Sulfides
SEM = Simultaneously Extracted Metals
-- Not Analyzed

Values in bold exceed screening benchmark




TABLE 2
40f 8
DATA SUMMARY FOR NORTH AREA WETLAND SEDIMENTS
GULFCO MARINE MAINTENANCE SUPERFUND SITE

Sample ID Chrysene gamma-Chlordane Dibenz(a,h)anthracene Flourene Flouranthene
TCEQ Marine Sediment Benchmark 0.384 0.00226 0.0634 0.019 0.6
EWSEDO1 0.39 < 0.00009 0.17 0.019 0.038
EWSED02 0.62 < 0.00009 0.11 0.013 0.023
EWSED02DUP 0.49 <0.00009 0.094 0.011 0.019
EWSEDO3 ) 0.064 < 0.00009 0.0074 0.0048 0.052
EWSED04 0.05 -- 0.01 0.0032 J 0.076
EWSEDOS 0.77 < 0.00009 0.14 0.065 1.3
EWSEDG6 0.014 0.00025 ) 0.0026 J 0.001J 0.02
EWSED07 0.14 -- 0.019 0.016 0.26
EWSEDOS 0.017 <0.00012) 0.003 J 0.00092 J 0.031
EWSED09 0.004 <0.00023 ) < 0.0008 <0.00061 0.0055

Notes:

Values in mg/kg, dry weight

[W = Intercoastal Waterway

J = Estimated Concentration -
L = Concentratin Biased Low

< indicates samples was below indicated
detection limit.

mg/kg = milligrams per kilograms

AVS = Acid Volatile Sulfides

SEM = Simultaneously Extracted Metals
-- Not Analyzed

Values in bold exceed screening benchmark




TABLE 2
50f8

DATA SUMMARY FOR NORTH AREA WETLAND SEDIMENTS

GULFCO MARINE MAINTENANCE SUPERFUND SITE

Sample ID Phenanthrene Pyrene Total Organic Carbon Zinc M(;Ell‘)?l‘lllf:’ll:‘:ﬁ GF%;’%/:"
TCEQ Marine Sediment Benchmark 0.24 0.665 NA 150 NA NA
EWSEDO1 0.032 0.091 59400 115 2.52 3.49
EWSEDO02 0.016 0.14 24100 70.1 53.7 5.66
EWSED02DUP 0.014 0.11 30500 86.1 -- -
EWSEDO3 0.049 0.069 18200 585 479 7.73
EWSED04 0.041 0.075 16700 417 0.57 2.19
EWSEDO3 0.78 1.1 18100 595 0.34 2.64
EWSEDO06 0.013 0.021 21500 959 18.7 0.87
EWSEDO07 0.15 0.19 23900 318 - -
EWSEDO08 0.015 0.027 46800 94.3 12.7 12.1
EWSEDO09 0.0024 1 0.0044 J 11200 883 1.97 2.31

otes:
Values in mg/kg. dry weight
IW = Intercoastal Waterway
= Estimated Concentration
= Concentratin Biased Low
< indicates samples was below indicated
detection limit.
mg/kg = milligrams per kilograms
AVS = Acid Volatile Sulfides
SEM = Simultaneously Extracted Metals
-- Not Analyzed

Values in bold exceed screening benchmark




TABLE 2
60f8
DATA SUMMARY FOR NORTH AREA WETLAND SEDIMENTS
GULFCO MARINE MAINTENANCE SUPERFUND SITE

SAND, VERY SAND, SAND, SAND, SAND, VERY i
Sample ID COARSE.% COURSE% | MEDIUM% | FINE% FINE,% SILT,% CLAY.%
TCEQ Marine Sediment Benchmark - M NA NA NA NA NA NA
EWSEDOI 5.58 2.82 T8 2.2 2.42 616 212
EWSED02 2.1 1.77 115 2.29 1.6 137 108
EWSEDO2DUP - - - - — - -
EWSEDO3 .83 3.00 175 193 0.93 392 17
EWSED04 2.88 3.18 2.98 7.02 459 814 0.6
EWSEDO5 2.83 4.49 493 801 6.96 387 275
EWSEDO06 0.67 04l 0.27 2.06 1.24 216 61.7
EWSEDO07 - - ~ - - - -
EWSEDO08 8.04 3.92 193 262 251 343 146
EWSED09 1.35 054 | 0.4 1.87 524 404 485

Notes:

Values in mg/kg, dry weight

IW = [ntercoastal Waterway

J = Estimated Concentration

L. = Concentratin Biased Low

< indicates samples was below indicated
detection limit.

mg/kg = milligrams per kilograms

AVS = Acid Volatile Sulfides

SEM = Simultaneously Extracted Mctals
-- Not Analyzed

Values in bold exceed screening benchmark




TABLE 2
7 of 8

DATA SUMMARY FOR NORTH AREA WETLAND SEDIMENTS
GULFCO MARINE MAINTENANCE SUPERFUND SITE

Acid-volatile sulfide,

Cadmium, SEM, Copper, SEM, Lead, SEM, Nickel, SEM, Zinc, SEM,

Sample 1D pmol/gsed pmol/gsed pmol/gsed pmol/gsed nmol/gsed nmol/gsed
TCEQ Marine Sediment Benchmark NA NA NA NA NA NA
EWSEDO1 0.018J < 0.0006 0.024 0.015 0.015 0.148
EWSEDO02 < 0.005 0.0007 0.03 0.029 0.03 0.259
EWSED02DUP - - - - - -
EWSEDO3 < 0.004 0.0011 0.057 0.038 0.012 1.55
EWSED04 0.05 0.0012 . 0.16 0.088 0.016 1.02

- EWSEDOS <0.004 < (.0005 0.082 0.055 0.011 1.74
EWSED06 0.33 0.0019 0.092 0.04 0.019 3.79
EWSEDO7 - - -- -- -- --
EWSEDO08 2.04 <{.0008 0.016 0.021 0.028 0.255
EWSED09 0.004 <0.0005 0.011 0.009 0.005 0.039

Notes:
[Valtues in mg/kg. dry weight
IW = Intercoastal Waterway
= Estimated Concentration
L. = Concentratin Biased Low
< indicates samples was below indicated
detection limit.
ng/kg = milligrams per kilograms
VS = Acid Volatile Sulfides
SEM = Simultancously Extracted Metals
-- Not Analyzed

Values in bold exceed screening benchmark




TABLE 2
8of 8

DATA SUMMARY FOR NORTH AREA WETLAND SEDIMENTS
GULFCO MARINE MAINTENANCE SUPERFUND SITE

Sample ID uiiﬁg:e d YSEM/AVS foc,goc/gsed Z::ix/ gl::,ds’ (Zsil:dn Ot\";’:c)/foc,
TCEQ Marine Sediment Benchmark NA NA NA NA NA
EWSEDOI 0.2 11.3 0.0594 0.185 3.1
EWSEDO02 0.3 69.7 0.0273 0.344 12.6
EWSED02DUP -- -~ - -- --
EWSEDO3 1.7 415 0.0182 1.654 90.9
EWSED04 1.3 25.7 0.0167 1.235 74
EWSEDO0S5 1.9 472 0.0181 1.885 104.1
EWSEDO06 3.9 11.9 0.0215 3.613 168
EWSEDO7 0.7 184 0.0239 0.731 30.6
EWSEDOS 0.3 0.157 0.0468 -- --
EWSED09 0.1 16.1 0.0112 0.061 5.4

Notes:
Values in mg/kg, dry weight
IW = Intercoastal Waterway
= Estimated Concentration
L. = Concentratin Biased Low
< indicates samples was below indicated
detection limit.
[mg/kg = milligrams per kilograms
IAVS = Acid Volatile Sulfides
SEM = Simultaneously Extracted Metals
-- Not Analyzed

Values in bold exceed screening benchmark




DATA SUMMARY TABLE FOR NORTH AREA WETLAND SEDIMENT PORE WATER
GULFCO MARINE MAINTENANCE SUPERFUND SITE

TABLE 3
lof 5

Sample ID 2-Methylnaphthalene 4,4'-DDT Acenaphthene Acenaphthylene
TCEQ Marine Surface Water
Benchmark 0.03 0.000001 0.0404 NA
EWSEDO| 0.000018 U < 0.000012 J <0.0000052 0.000024
EWSEDO02 0.000026 U <0.0000047 J <0.0000044 <0.0000034
EWSEDO3 0.000022 U <0.000016 J <0.0000047 <0.0000036
EWSEDO04 . 0.000046 -- <0.0000085 J 0.000014 J
EWSED04DUP -- -- -- --
EWSEDO06 0.000019 U < 0.00000058 0.0000091 J <0.0000035
EWSEDO7 0.000013 U -- <0.000012 0.000032 J
EWSEDOS 0.0000083 U 0.000003 ) <(0.000005 <0.0000039
EWSED09 0.000018 U < 0.0000014 J <0.0000044 <0.0000034

Notes:

Values in mg/L

mg/L = milligrams/liter

< or U indicates samples was below
indicated detection limit.

J = Estimated Concentration

-- Not Analyzed

Values in bold exceed screening
benchmark




TABLE 3
20f §
DATA SUMMARY TABLE FOR NORTH AREA WETLAND SEDIMENT PORE WATER
GULFCO MARINE MAINTENANCE SUPERFUND SITE

Sample ID Anthracene Arsenic Benzo(a)anthracene Benzo(a)pyrene Benzo(g,h,i)perylene
TCEQ Marine Surface Water
Benchmark 0.00018 0.078 NA NA NA
EWSEDO1 0.000067 0.0037 J <0.0000031 <0.0000051 0.000012 J
EWSED02 <0.0000036 0.0041 J <0.0000026 <0.0000043 0.000012 J
EWSEDO3 0.000013 J 0.0019 J <0.0000028 <0.0000046 <0.0000031
EWSEDO4 0.000047 0.00072 J <0.0000026 <0.0000043 <0.0000029
EWSED04DUP - -- 0.00325 -- -- --
EWSEDO06 <0.0000037 0.00177 J 0.0000095 U 0.0000097 U 0.000023 U
EWSEDO7 0.000066 0.00063 J <0.0000067 <0.000012 <(.0000075
EWSEDO8 <0.0000041 0.00576 1 <0.000003 <0.0000049 <0.0000033
EWSED0O9 <0.0000036 0.00171J <0.0000026 <0.0000043 <(0.0000029

otes:
Values in mg/L

g/L = milligrams/liter
< or U indicates samples was below
indicated detection limit.

= Estimated Concentration
-- Not Analyzed
Values in bold exceed screening
benchmark




TABLE 3
Jof §

DATA SUMMARY TABLE FOR NORTH AREA WETLAND SEDIMENT PORE WATER
GULFCO MARINE MAINTENANCE SUPERFUND SITE

Sample ID

Chrysene Copper Dibenz(a,h)anthracene Endrin Aldehyde
TCEQ Marine Surface Water
Benchmark NA 0.0036 NA 0.000002
EWSEDO] <0.000004 0.000922 <0.000003 0.000013
EWSEDQ2 0.000049 0.000342 U. 0.0000034 J 0.0000067 J
EWSEDO3 <0.0000036 0.00456 <0.0000027 0.000015 J
EWSEDO4 <0.0000034 0.00426 <0.0000025 -
EWSED04DUP -- 0.00531 U -- -
EWSEDO6 0.0000096 U 0.00702 0.000015 U <0.00000046
EWSEDO7 <0.0000088 0.00303 <0.0000065 -~
EWSEDOS <0.0000039 0.00137 <0.0000029 0.0000026 J
EWSEDO9 <0.0000034 0.000761 U <0.0000025 <0.0000033 J

INotes:

Values in mg/L

mg/L = milligrams/liter
< or U indicates samples was below
indicated detection limit.

J = Estimated Concentration
-- Not Analyzed

Values in bold exceed screening

benchmark




TABLE 3
4of 5

DATA SUMMARY TABLE FOR NORTH AREA WETLAND SEDIMENT PORE WATER

GULFCO MARINE MAINTENANCE SUPERFUND SITE

Sample ID Endrin ketone Fluorene Fluoranthene gamma-Chlordane
TCEQ Marine Surface Water
Benchmark 0.000002 0.05 0.00298 0.000004
EWSEDOI <0.00000078 0.000013 ) <0.0000052 <(.00000038
EWSED02 <0.0000013 J <0.0000038 <0.0000044 <0.0000013 J
EWSEDO3 0.000007 J <0.000004 <0.0000047 <0.000016 J
EWSEDO04 -- 0.0000047 J <0.0000044 --
EWSED04DUP -- -- -- -
EWSED06 <0.00000066 0.0000091 J <0.0000045 <0.00000032
EWSEDO07 -- <0.0000098 <0.000012 --
EWSEDOS <0.0000007 <0.0000044 <0.000005 0.0000033 J
EWSED0Y <0.0000011 <0.0000038 <0.0000044 <0.000016 )

otes:
Values in mg/L
mg/L = milligrams/liter
< or U indicates samples was below
indicated detection limit.
= Estimated Concentration

-- Not Analyzed
Values in bold exceed screening

enchmark




TABLE 3
Sof §

DATA SUMMARY TABLE FOR NORTH AREA WETLAND SEDIMENT PORE WATER

GULFCO MARINE MAINTENANCE SUPERFUND SITE

Sample ID

Indeno(1,2,3-cd)pyrene Lead Nickel Phenanthrene Pyrene Zinc
- TCEQ Marine Surface Water

Benchmark NA 0.0053 0.0131 0.0046 0.00024 0.0842
EWSEDOI 0.0000051 J 0.000115 U 0.00944 0.000012 J <0.0000042 0.0101
EWSED02 0.0000062 J 0.000113 U 0.00486 <(.000005 <0.0000035 0.00135 U
EWSEDO3 <0.0000028 0.000425 U 0.00749 U 0.0000053 U <0.0000037 0.0413
EWSED04 <0.0000026 0.00015 U 0.0114 <0.000005 <0.0000035 0.101

EWSED04DUP - 0.000239 U - -- -~ 0.083
EWSED06 0.000014 U 0.000443 U 0.00915 0.0000068 J <(.0000036 0.626
EWSEDO07 - <0.0000067 0.000184 0.00917 <0.000013 <0.000009 0.0599
EWSEDOS <0.000003 0.00128 U 0.0142 <0.0000057 <0.000004 0.039
EWSED09 <0.0000026 0.000236 U 0.00669 <0.000005 <(.0000035 0.00124 U

Notes:

Values in mg/L

mg/L = milligrams/liter

< or U indicates samples was below
indicated detection limit.

J = Estimated Concentration

-- Not Analyzed

Values in bold exceed screening

benchmark




TABLE 4
1of1 .
DATA SUMMARY FOR NORTH AREA WETLAND SURFACE WATER
GULFCO MARINE MAINTENANCE SUPERFUND SITE

mg/L = milligrams/liter
< indicates samples was below
indicated detection limit.

J = Estimated Concentration

-- Not Analyzed
Values in bold exceed screening

lbenchmark

Sample 1D Acrolein Copper Nickel Silver Zinc
TCEQ Marine Surface Water ) .
Benchmark 0.005 0.0036 0.0131 . 0.00019 0.0842
EWSW01 <0.00096 0.00338 J 0.00616 0.000020 J 0.029
EWSW01DUP <0.00096 0.00331 0.00601 0.000021 J 0.0279
EWSWO03 - 0.00854 0.00474 0.000049 0.0242
EWSW04 - 0.00154 0.00396 0.000011 J 0.122
[Notes:
Values in mg/L ¢




TABLE §
Page 1 of 1

SUMMARY OF TOXICITY TESTING FOR NORTH AREA SOIL AND SEDIMENT
GULFCO MARINE MAINTENANCE SUPERFUND SITE

North Area Soils 21-day Neanthes ar de Survival and Growth
Survival Growth - Biomass Growth - Dry Wt.
Sample ID (o) (mg) (mg)**
Lab Control for North Area Soils 100 2.058 2.058
Site L
I[BERA SAmple ID: NASOI 76 0.6648 0.9817
I[BER A Sample ID: NAS02 88 2.123 2.407
I[BERA Sample ID: NAS03 96 2.603 2.704
{BERA Samplc ID: NAS04 84 4.52 5.423
IIBERA Sample 1D: NAS05 76 1.998 ] 2.695
|[BERA Sample ID: NAS06 88 1.648 1.894
"North Area Reference Locations:
|[BERA Sample ID: NASO7 . 92 1.533 1.679
|IBER A Sample ID: NASO8 64 0.688 1.008
|[BERA Sample ID: NAS09 60 0.5512 0.9815
Wetlandys Sedi 28-day Neanthes arenaceod Mean Survival and Growth 28-day Leptacheirus pl e Mean Survival, Growth and Reproduction
Survival Growth - Biomass Growth - Dry Wt. Survival Offspring Growth - Biomass Growth - Dry Wt.
Sample ID (%) (mg) {mg)** (%) (Mean) (mg) (mg)**
Lab Control * 96 4.073 4.28 815 53 0.6773 0.8304
Site Locations:
{BERA Sample ID: EWSEDO] 96 3.073 3234 35 0 0.2607 0.6566
[BERA Sample ID: EWSEDO2 76 2.285 3.334 58 0.2 0.2313 0.4916
|IBERA Sample ID: EWSEDO3 ' 84 2.004 2.421 20 0 0.2015 0.4202
|[BERA Sample ID: EWSEDO4 j 84 2.53 2.988 23.75 0 0.1518 0.529
[[BERA Sample ID: EWSEDO5S 72 2.248 3.285 38 0 0.1614 0.4109
I|IBERA Sample ID: EWSED06 80 1.78 2.36 13 0 0.05525 0.3764
|IBERA Sample ID: EWSEDO7 72 2451 3.371 30 0.8 0.124 0.3924
||Wetland Sedi Reference Locati
IIBERA Sample ID: EWSED08 66 1.586 2.741 33 0.6 0.2238 0.5988
BERA Sample ID: EWSED09 ] 76 2.15 2.95 19 1.8 0.1162 0.5035

* Average of Lab Control 1 and 2
* * The primary growth endpoint Dry Wt is the dry weight of surviving organisms divided by the number of
surviving organisms. Biomass (the dry weight of surviving orgamisms divided by initial number of organisms)

is not routinely apphied to sediment testing (EPA. 2000)
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